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ANNEX I

Valdis Dombrovskis
Commissioner for Economy, and Productivity, 
Implementation and Simplification
European Commission 

Letter on the agreement to the modification of the Operational Arrangements between the European Commission and Latvia

[bookmark: _Hlk137482158]Dear Commissioner Dombrovskis,
Article 20(6) of Regulation (EU) 241/2021 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility[footnoteRef:1] (the “RRF Regulation”) establishes that the Commission and Latvia should enter into Operational Arrangements to further specify the elements mentioned in the Council Implementing Decision of 13 July 2021 on the approval of the assessment of the recovery and resilience plan for Latvia ( ST 10157/21; ST 10157/21ADD 1; 15569/23; 15569/23 ADD 1), (the “Council Implementing Decision”). [1: 	Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility, OJ L 057 18.2.2021, p. 17.] 

On 16 February 2022, the Operational Arrangements between the Commission and Latvia (the “Parties”) entered into force. According to Clause 4 of those Operational Arrangements, the Parties may modify the Operational Arrangements by mutual consent through an exchange of letters.
In accordance with Article 20(1) of the RRF Regulation, on 18 December 2024, Latvia submitted to the Commission a modified recovery and resilience plan  (the “modified” RRP). Following the submission of the modified RRP by Latvia, the Commission proposed its positive assessment to the Council. The Council approved the positive assessment by means of the Council Implementing Decision of 18 February 2025[footnoteRef:2]. Following the entry into force of this Council Implementing Decision, the Parties should amend the Operational Arrangements to further specify the elements mentioned therein.  [2:  	15569/23; 15569/23 ADD 1] 

For this purpose, on 12 March 2025, Latvia and the Commission services agreed to the modifications to the Operational Arrangements as set out in the Annex to this letter, which take into account the  Council Implementing Decision of 18 February 2025. On this basis, Latvia hereby requests the Commission to formalise its agreement by replying in writing to this letter. For the purpose of identifying the changes, a courtesy version containing track changes to the modified Operational Arrangements has been attached to this letter. 
The modification shall enter into force on the date on which the European Commission communicates its written agreement.

Yours sincerely,

Arvils Ašeradens
Minister of Finance of the Republic of Latvia
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ANNEX II

[bookmark: _Hlk137538745]Recovery and Resilience Facility
Second modification to the
Operational arrangements between the European Commission and Latvia

[The modification to the Operational Arrangements shall enter into force on the date of receipt of the European Commission’s agreement in writing.]

This modification to the Operational Arrangements is made by and between

the European Union, represented by the European Commission,
hereinafter referred to as “the Commission”

and

Republic of Latvia, represented by the Minister of Finance,
Hereinafter referred to as “the Member State”,

hereinafter jointly referred to as the “Parties” and each of them a “Party”

The Parties have agreed the following:

The Operational Arrangements of 16 February 2022 between the European Commission and Latvia are modified as follows:
(1) [bookmark: _Hlk137978789]In Section 3: Timeline for payment requests
[bookmark: _Hlk137979083]The table for Financial Contribution is replaced by the following:
	Payment Request for the First Instalment
	EUR 231 000 000,00
	Q2 2022

	Payment Request for the Second Instalment
	EUR 388 000 000,00
	Q2 2023

	Payment Request for the Third Instalment
	EUR 339 038 937,00
	Q2 2024

	Payment Request for the Fourth Instalment
	EUR 349 129 913,00
	Q2 2025

	Payment Request for the Fifth Instalment
	EUR 274 831 150,00
	Q2 2026

	Payment Request for the Sixth Instalment
	EUR 387 244 522,00
	Q3 2026



(2) Annex I: Milestones, Targets and Related Indicators is replaced by the following Annex I.
(3) Annex II: Arrangements and Timetable for Monitoring is deleted.
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Annex I
Milestones, Targets and Related Indicators 
A. COMPONENT 1: CLIMATE CHANGE AND ENVIRONMENTAL SUSTAINABILITY
	# 
	Related Measure (Reform or Investment) 
	M/T 
	Name 
	Qualitative indicators 
(for milestones) 
	Quantitative indicators 
(for targets) 
	Indicative timeline for completion
	Responsibility for reporting and implementation
	Further specification (if necessary)
	Verification mechanism
	Description of each milestone and target

	
	
	
	
	
	Unit 
	Baseline
	Goal
	Q
	Year
	
	
	
	

	1
	1.1.1.r. Greening the Riga Metropolitan Range Transport System
	Milestone
	Coordinated approach for passenger transport planning, ordering and organisation of the Riga metropolitan area
	A coordinated approach has been implemented for passenger transport planning, ordering and organisation of the Riga metropolitan area
	N/A
	N/A
	N/A
	Q4
	2023
	Ministry of Transport
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) minutes of the working group for the coordination of Riga metropolitan area public transport planning as well as all other strategic documents it has produced; 
b) a copy of and a link to the public transport plan accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence).
	Completion of the necessary steps to implement coordinated approach. This includes among others:
— setting up a working group for the coordination of Riga metropolitan area public transport planning;
— The Riga metropolitan area public transport plan has been adopted in line with the development of passenger transport by rail in Latvia.

	2
	1.1.1.r. Greening the Riga Metropolitan Range Transport System
	Milestone
	Reform of public transport RMA
	Entry into service of a unified multimodal public transport route network for the Riga metropolitan area 
	N/A
	N/A
	N/A
	Q4
	2025
	Ministry of Transport
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) the single and harmonised timetable of the Riga metropolitan area transport approved by the authorities responsible for commissioning public transport;
b) a document such as a user guide / passenger guide setting out the single price and discount policy;
c) a sample of a single ticket for integrated public transport system Riga metropolitan area.
	Entry into service of a multimodal public transport route network for the Riga metropolitan area with a single and harmonised timetable, single price and discount policy and single ticket for integrated public transport system Riga metropolitan area

	3
	1.1.1.i. Improving Riga Metropolitan transport infrastructure
	Target
	Length of electric rail lines created and existing railway upgraded for passenger transport
	
	Km
	0
	100
	Q1
	2026
	Ministry of Transport
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a list of all projects financed under the measure including:
a) their contribution in terms of length of electric rail lines created and/or upgraded; 
b) description of the project; and 
c) the category of the projects as provided by the target i.e.: 
I. electrification (change of contact network for transition to 25 kV electrification system, increase of total length of electrified lines), 
II. related activities (reconstruction of the existing train traffic management systems and signaling systems (SCB), reconstruction of overpasses and bridges (inc. prevention of oversized engineering structures), construction of SCADA and telecommunication lines and systems, reconstruction or replacement of cables and cable junctions in medium voltage and high voltage lines, etc.)
	Electrification (change of contact network for transition to 25 kV electrification system, increase of total length of electrified lines) and related activities (construction of electric track sections, adaptation of signaling systems).

	4
	1.1.1.i. Improving Riga Metropolitan transport infrastructure
	Milestone
	Signature of contracts for upgrading Riga Central Railway Station
	Signed contracts
	N/A
	N/A
	N/A
	Q1
	2025
	Ministry of Transport
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the contracts signed between the contractor(s) and the contracting authority(ies) for the construction works and for the supervision of construction works as referred to in the description of the milestone.
	Signature of contracts for construction works and for supervision of construction works in the southern part of Riga Central Railway Station. The construction works in the southern part of the Riga Central Railway Station include roof laying, the construction of the façade, platform canopy roof, finishing works, passenger access infrastructure, mechanical, electrical and plumbing works.


	4a
	1.1.1.i. Improving Riga Metropolitan transport infrastructure
	Milestone
	Upgraded Riga Central Railway Station
	Completed construction works in Riga Central Station
	N/A
	N/A
	N/A
	Q3
	2026
	Ministry of Transport
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled with appropriate links to the underlying evidence. 
This document shall include as an annex the copy of certificate(s) of completion of the construction works referred to in the description of the milestone signed by the contractor(s) and the contracting authority(ies), demonstrating that the works have been completed
	Completed construction works in the southern part of Riga Central Railway Station: roof, façade, platform canopy roof, finishing works, passenger access, mechanical, electrical and plumbing works.

	5
	1.1.1.i. Improving Riga Metropolitan transport infrastructure 
	Target
	Number of electric transport investments (electric buses and charging stations)
	
	Number
	0
	24
	Q3
	2026
	Ministry of Transport
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex:
a) certificate of delivery of 17 electric buses;
b) certificate of completed construction of 7 charging stations for buses.
	The following zero-emission transport investments shall be completed:
- Delivery of 17 electric buses
- Construction of 7 charging stations for buses

	5a
	1.1.1.i. Improving Riga Metropolitan transport infrastructure
	Milestone
	Public transport infrastructure projects completed
	Completed projects
	N/A
	N/A
	N/A
	Q3
	2026
	Ministry of Transport
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled with appropriate links to the underlying evidence. 
This document shall include as an annex the certificates of completion of the projects referred to in the milestone description.
	The following transport infrastructure shall be completed:

- One public transport hub (bus/electric bus, tram and trolleybus) 
- Eight mobility points
- Extension of tram line by 2.2 km
- Extension of trolleybus line by 0.3 km

	6
	1.1.1.i. Improving Riga Metropolitan transport infrastructure
	Target
	Length of newly built or renovated cycle infrastructure in the city of Riga and Pieriga (part of Riga Metropolitan Area)
	
	Km
	0
	52
	Q3
	2026
	Ministry of Transport
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex:
a) a list of all projects, their length in km and nature (renovation or new construction);
b) certificate of entry into operation of newly built or renovated cycle infrastructure. 
	Entry into operation of newly built or renovated cycle infrastructure.

	7
	1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings and transition to renewable energy technologies
	Milestone
	Entry into force of support programme for improving energy efficiency in residential buildings 
	Entry into force of support programme for improving energy efficiency in residential buildings 
	N/A
	N/A
	N/A
	Q1
	2022
	Ministry of Economics
	
	A copy of the support programme regulation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including requirements of applicable intervention field 025 bis) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of support programme for improving energy efficiency in residential buildings with eligibility criteria to reflect requirements of applicable intervention field “025 bis – energy efficiency renovation of existing housing, demonstration projects and support measures meeting energy efficiency criteria” of Annex VI of the RRF Regulation.

	8
	1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings and transition to renewable energy technologies
	Target
	Approved projects representing at least EUR 40 097 400 
	
	EUR
	0
	40 097 400
	Q3
	2024
	Ministry of Economics
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence including: a list of approved projects and their amounts.
	Approved projects by Altum representing at least EUR 40 097 400.
Approval is undertaken by the development finance institution Altum.

	9
	1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings and transition to renewable energy technologies
	Target
	Reduction of primary energy consumption in multi-apartment buildings with improved energy efficiency
	
	MWh/
Year
	0
	14 423
	Q3
	2026
	Ministry of Economics in cooperation with Joint Stock Company “Development Finance Institution Altum”
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) aggregated energy performance certificates before and after the renovation action; 
b) the list of dwellings renovated and, for each dwelling, the renovation actions completed, the registration numbers of the energy performance certificates before and after the renovation action, and expected energy saving achieved.
	Reduction of primary energy consumption in multi-apartment buildings benefitting from improved energy efficiency renovations under the measure.

	10
	1.2.1.2.i. Increasing energy efficiency in business  in the form of a combined financial instrument
	Milestone
	Entry into force of the Support Programme for Entrepreneurial Energy Efficiency
	Entry into force of Regulation 
	N/A
	N/A
	N/A
	Q1
	2022
	Ministry of Economics, Altum
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) a copy of the regulation of the Cabinet of Ministers and the link to the publication in the Official Journal including a reference to the provision indicating the entry into force;
b) explanation how the following eligibility criteria are established:
· the requirements of applicable intervention field 024.ter of Annex VI to the RRF Regulation;
· the existence of a minimum threshold for energy savings per euro of public funding invested as an eligibility criterion for the project;
· compliance with the DNSH principles in line with the DNSH Technical Guidance (2021/C58/01) and with relevant EU and national legislation;
· the use of competitive tendering for projects with the highest expected energy savings per one euro invested.
	Entry into force of Regulation approved by the Cabinet of Ministers supporting the implementation of programmes to improve energy efficiency of businesses.
The support programmes shall be implemented in the form of a combined financial instrument, which is a repayable loan and a capital discount. 
As eligibility criteria to reflect requirements of applicable intervention field “024.ter – Energy efficiency and demonstration projects in SMEs or large enterprises and support measures meeting energy efficiency criteria [3]” of Annex VI of the RRF Regulation the aid conditions shall set a minimum primary energy saving of 30 % for energy efficiency projects in buildings and for equipment, a minimum of 30 % of average primary energy savings in the project portfolio of the RRF measure (with at least 25 % for energy efficiency equipment).
In order to ensure that results are achieved, the conditions shall include a minimum threshold for energy savings per euro of public funding invested as an eligibility criterion for the project.
The conditions shall include eligibility criteria to ensure compliance with the DNSH principles in line with the DNSH Guidelines (2021/C58/01) and with relevant EU and national legislation.
Support shall be provided through competitive tendering for projects with the highest expected energy savings per one euro invested.

	11
	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument
	Target
	Planned GHG emission savings 
	
	Co2 equivalent in t/year
	0
	11 498
	Q3
	2026
	Ministry of Economics, ALTUM
	
	A summary document duly justifying how the target (based on expected emission savings) was satisfactorily fulfilled, with appropriate links to the underlying evidence including a detailed explanation of the method used to calculate expected emission savings.

In the cases of ETS installations, this document shall contain the following information: 

1)	Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 

2)	The projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 

3)	Brief description of the project and technologies used.
	Greenhouse Gases emissions savings, in Co2 equivalent per ton, based on expected emission savings as a result of the measure.

	12
	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument
	Target
	Approved projects representing at least EUR 108 000 000
	
	EUR
	0
	108 000 000
	Q4
	2024
	Ministry of Economics
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence including a list of approved projects and their amounts.

In the cases of ETS installations, this document shall contain the following information: 

1)	Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 

2)	The projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 

3)	Brief description of the project and technologies used.
	Approved projects representing at least EUR 108 000 000.

	13
	1.2.1.3.i. Improving municipal buildings and infrastructure by promoting the transition to renewable energy technologies and improving energy efficiency
	Milestone
	Entry into force of the legal framework for a support programme to improve energy efficiency in municipal infrastructure, which supports projects with a planned reduction of primary energy or CO2 by at least 30%.
	Entry into force of Cabinet Regulation  
	
	
	
	Q4
	2022
	Ministry of Smart Administration and Regional Development
	
	A copy of the Regulation of the Cabinet of Ministers and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled with appropriate links to the underlying evidence. It shall notably explain how the requirements of applicable intervention field 026 bis are met.
	Entry into force of Cabinet Regulation laying down implementing conditions for improvement of local government buildings and infrastructure, promoting the transition to the use of renewable energy technologies and improving energy efficiency,  with eligibility criteria to reflect requirements of applicable intervention field “026 bis – Energy recovery or energy efficiency measures for public infrastructure, demonstration projects and support measures meeting energy efficiency criteria” of Annex VI of the RRF Regulation

	14
	1.2.1.3.i. Improving municipal buildings and infrastructure by promoting the transition to renewable energy technologies and improving energy efficiency
	Target
	Award of contracts for the implementation of energy efficiency improvement projects for local government buildings and infrastructure for at least EUR 27 838 800
	
	EUR
	0
	27 838 800
	Q4
	2024
	[bookmark: _Hlk89429087][bookmark: _Hlk89429063]Ministry of Smart Administration and Regional Development, Central Finance and Contracting Agency, local authorities
	
	A summary document duly justifying how the target was satisfactorily fulfilled, with appropriate links to the underlying evidence including a list of awarded contracts and their amounts.
	Notification of the award of contracts for at least EUR 27 838 800.

	15
	1.2.1.3.i. Improving municipal buildings and infrastructure by promoting the transition to renewable energy technologies and improving energy efficiency
	Target 
	Reduction in primary energy consumption in municipal buildings and infrastructure
	
	KWh/Year
	0
	4 544 563
	Q4
	2025
	Ministry of Smart Administration and Regional Development, local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) aggregated energy performance certificates before and after the renovation action; 
b) the list of structures renovated and, for each structure, the renovation actions completed, the registration numbers of the energy performance certificates before and after the renovation action, and expected energy saving achieved.
	Reduction in primary energy consumption in municipal buildings and infrastructure resulting from energy efficiency improvement measures in municipal buildings and infrastructure supported under the measure. Energy certificates may be used to demonstrate the reduction in primary energy consumption. The measures shall aim to reduce primary energy consumption by at least 30 %. 

	16
	1.2.1.4.i. Improving the energy efficiency of public sector buildings, including historical buildings
	Milestone
	Entry into force of support programme for improving energy efficiency in national and historical buildings 
	Entry into force of support programme for improving energy efficiency in national and historical buildings approved by the Cabinet of Ministers
	N/A
	N/A
	N/A
	Q1
	2022
	Ministry of Economics
	
	A copy of the regulation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled with appropriate links to the underlying evidence. It shall notably explain how the requirements of applicable intervention field 026 bis of Annex VI to the RRF Regulation are met.
	Entry into force of a support programme for improving energy efficiency in national and historical buildings, with eligibility criteria to reflect requirements of applicable intervention field 026 bis – Energy recovery or energy efficiency measures for public infrastructure, demonstration projects and support measures meeting energy efficiency criteria of Annex VI of the RRF Regulation.

	17
	1.2.1.4.i.Improving the energy efficiency of public sector buildings, including historical buildings
	Target
	Notification of contract award for representing at least EUR 16 769 200
	
	EUR
	0
	16 769 200
	Q3
	2024
	Ministry of Economics
	
	A summary document duly justifying how the target was satisfactorily fulfilled, with appropriate links to the underlying evidence including a list of awarded contracts and their amounts.
	Notification to beneficiaries of contract award representing at least EUR 16 769 200.

	18
	1.2.1.4.i. Improving the energy efficiency of public sector buildings, including historical buildings
	Target 
	Reduction of primary energy consumption in public buildings with improved energy efficiency
	
	MWh/Year
	0
	3 875
	Q3
	2026
	Ministry of Economics
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) aggregated energy performance certificates before and after the renovation action; 
b) The list of structures renovated and, for each structure, the renovation actions completed, the registration numbers of the energy performance certificates before and after the renovation action, and expected energy saving achieved.
	Reduction of primary energy consumption in public buildings with improved energy efficiency resulting from the investments supported under the measure. Energy certificates may be used to demonstrate the reduction in primary energy consumption.

	19
	1.2.1.5.i. Modernisation of electricity transmission and distribution networks
	Target
	Notification of contracts award to projects approved for EUR 80 000 000.
	
	EUR
	0
	80 000 000
	Q1
	2023
	Ministry of Economics
	
	A summary document duly justifying how the target was satisfactorily fulfilled, with appropriate links to the underlying evidence including a list of notified awarded contracts and their amounts.
	Notification to beneficiaries of contracts award to projects approved for EUR 80 000 000.

	20
	1.2.1.5.i. Modernisation of electricity transmission and distribution networks
	Target
	Connection points for electric vehicles charging and/or microgeneration installation
	
	Number
	0
	2 060
	Q3
	2026
	Ministry of Economics
	
	A summary document duly justifying how the target was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) the list with the locations and a short description of the operational connection points for electric vehicles charging and/or operational microgeneration installation; 
b) certificates proving that connection points and microgeneration installation are operational.
	Combined number of operational connection points for electric vehicles charging and/or operational microgeneration installation

	21
	1.2.1.5.i. Modernisation of electricity transmission and distribution networks
	Milestone
	Entry into force of regulatory framework to ensure the transmission of electricity produced from RES to networks (including the use of forests and other public land for wind energy production) and to promote the development of wind energy infrastructure. 
	Entry into force of: a) Legislation/regulation making state forests available for wind energy deployment, designating appropriate areas for development and making them available for bidding by private investors.  
b) Legislation/regulation reducing legal uncertainty for investments in wind energy by specifying cases in which investments may be rejected post impact-assessment and by introducing fast-track resolution mechanism for such cases 
	N/A
	N/A
	N/A
	Q2
	2024
	Ministry of Economics
	
	A copy of the relevant piece of legislation and a link to the publications in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled with appropriate links to the underlying evidence. 
It shall notably explain how:
a) the legislation will effectively make state forests available for wind energy deployment and reduces legal uncertainty for investments in wind energy; 
b) the legislation complies with the DNSH principle, notably as regards the impacts of the measure on forests due to land use change, and with EU environmental law.
	Entry into force of: 
a) Legislation/regulation making state forests available for wind energy deployment, designating appropriate areas for development and making them available for bidding by private investors; 
b) Legislation/regulation reducing legal uncertainty for investments in wind energy by specifying cases in which investments may be rejected post impact-assessment and by introducing fast-track resolution mechanism for such cases. 
The measure shall ensure compliance with the DNSH principle, in line with the DNSH Guidelines (2021/C58/01), notably as regards the impacts of the measure on forests due to land use change, and with the EU environmental law.

	22
	1.3.1.r. Disaster management system adaptation to climate change, rescue and rapid response services
	Milestone
	Publication of a report on implementation of the disaster risk management system
	Publication of an information report on the implementation of the disaster risk management system approved by the Cabinet of Ministers
	N/A
	N/A
	N/A
	Q1
	2022
	The Provision State Agency of the Ministry of the Interior is responsible for the implementation of the decisions of the Construction Council chaired by the Minister of Interior. The Ministry of the Interior is responsible for preparing and reporting the report to the Cabinet of Ministers.
	
	A summary document duly justifying how the target was satisfactorily fulfilled, with appropriate links to the underlying documents as defined in the milestone description. The document shall include as an annex the report specified in the milestone description.
	In agreement with the institutions involved in the disaster management system, the Ministry of the Interior shall publish an informative report to the Cabinet of Ministers on the construction sites of disaster centres, construction areas and costs at each construction site, as well as the indicative timetable for the implementation of the disaster management plans to be deployed at each site and on the conclusion of construction contracts, including in the report. The report shall also include an overall reform progress report and an implementation plan on the following reform components: (i) the technical capacity building (notably on the upgrading of  specialised response and rescue vehicles), (ii) the timetable for implementation of related disaster management ICT solutions and (iii) progress on implementation of training and preventive measures.

	23
	1.3.1.1.i. Disaster management system adaptation to climate change, rescue and rapid response services
	Target
	Construction of nearly 0 -energy-consumption disaster management and emergency response centres 
	
	Number
	0
	8
	Q1
	2026
	The Ministry of the Interior is responsible for reporting within the framework of the Cabinet of Ministers’ information reports on the implementation of investments. The Provision State Agency shall be responsible for the implementation.
	
	A summary document duly justifying how the target was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) a copy of the certificates of the completion of the construction of the response centres; 
b) a copy of the certificates of entry into operation of the newly built disaster management and emergency response centres; 
c) certificates showing that disaster management centres are nearly zero-energy-consumption;

	Number of newly built centres put into service. The investment shall be used for the construction of nearly zero-energy-consumption disaster management centres. 

	24
	1.3.1.r. Disaster management system adaptation to climate change, rescue and rapid response services
	Target
	Total fire area for wild fires over the 5-year period (2020-2024)
	
	Area (hectares)
	3923,1
	2 635,3
	Q1
	2025
	State Fire and Rescue Service with reports on 2020. The -2024 performance will ensure the preparation of the performance report for the indicator. The Ministry of the Interior, as responsible for reporting in the context of the implementation of the RRF plan, will prepare an information report to the Cabinet of Ministers on the implementation of investments, including reports on the implementation of indicators.
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the report from the State Fire and Rescue Service.
	Total area affected by wildfires counted as an average over past four consecutive years. Wild fires shall be defined as peat, dry grass, last year’s grass, bushes, trees, crop stubbles, hay, rushes and reeds, forest ground, individual tree fires, in accordance with the cumulative State Fire and Rescue Service statistics. 

	25
	1.3.1.2.i. Investments in flood risk reduction infrastructure
	Milestone
	Construction contracts awarded for half the total number of rebuilding and renewal
	Construction contracts awarded for half the total number of rebuilding and renewal
	%
	0
	50
	Q4
	2024
	Ministry of Agriculture, real estate of the Ministry of Agriculture
	In total, measure 1.3.1.2.i. Investments in flood risk reduction infrastructure consists of 21 flood protection projects. 
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex a list of awarded construction contracts with a short description of the construction. 
	Construction contracts awarded for at least 50% of the total number of rebuilding and renewal by 31 December 2024

	26
	1.3.1.2.i. Investments in flood risk reduction infrastructure
	Target
	Number of investment projects completed
	
	Number
	0
	21
	Q3
	2026
	Ministry of Agriculture, real estate of the Ministry of Agriculture
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex:
a) certificate of completion for the projects mentioned in the target description; 
b) a short description of each project and a detailed analysis of its compliance with the DNSH principle as defined in the description of the target (including a link to the “appropriate assessments”).

	The following projects protecting against the risk of flooding shall be completed: 
· Eight pumping stations, including i) Reinis pumping station, ii) Kulciems pumping station and iii) Vezi pumping station;  
· Twelve protective dikes, including i) Bernati polder, ii) Barta polder, iii) Rezekne left bank dyke, iv) Osa polder dyke; 
· One canal.
To ensure compliance with the DNSH principles in line with the DNSH Guidelines (2021/C58/01), the measure shall:
i) where relevant, include “appropriate assessments” as referred to in article 6(3) of the Habitats Directive in order to assess the impacts of the proposed measures on protected species and habitats (as defined under the Birds Directive (Directive 2009/147/EC) and the Habitats Directives (Council Directive 92/43/EEC)). These appropriate assessments should be carried out for all projects located in or near biodiversity-sensitive areas;
ii) ensure that the sites in relation to which an appropriate assessment are carried out have site-specific conservation objectives and that necessary conservation measures are in place in line with the Habitats Directive;  
iii) ensure full compliance with the Water Framework Directive (Directive/2000/60/EC) and not cause net-deterioration in the status of water bodies, in conformity with Article 4.7 of this Directive.









5
B. COMPONENT 2: DIGITAL TRANSFORMATION
	#
	Related Measure (Reform or Investment)
	M/T
	Name
	Qualitative indicators 
(for milestones)
	Quantitative indicators 
(for targets)
	Indicative timeline for completion
	Responsibility for reporting and implementation
	Further specifications (if necessary)
	Verification mechanism
	Milestone and target description

	
	
	
	
	
	Unit
	Baseline
	Goal
	Q
	Year
	
	
	
	

	27
	2.1.1.r.
Modernisation of national processes and services and digital transformation
	Milestone
	Establishment of a framework for unified governance management of ICT development activities in public administration
	Entry into force of the legal framework
	N/A
	N/A
	N/A
	Q1
	2022
	Ministry of Smart Administration and Regional Development
	
	A copy of the relevant legislative acts and the link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Regulations of the Cabinet of Ministers laying down common procedures for monitoring ICT development activities entered into force. 
For the new regulations to be applicable for all ICT development activities within the scope of the measures of the Latvian recovery and resilience plan (including municipalities), the scope of the Law of State Information Systems  shall be extended. If adoption of the amendments to the law are delayed, temporary regulation to supplement specific normative framework for specific regulations for respective ICT project activities issued.

	28
	2.1.1.r.
Modernisation of national processes and services and digital transformation
	Milestone
	Establishment of a normative framework for receiving support in the field of digital transformation of public administration processes and services
	Entry into force of the legal framework
	N/A
	N/A
	N/A
	Q2
	2022
	Ministry of Smart Administration and Regional Development
	
	A copy of the relevant legislative acts and the link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	Cabinet of Ministers regulation entered into force  for granting support in the field of digital transformation of public administration processes and services

	29
	2.1.1.1.i. Administration modernisation and digital transformation of services, including business environment
	Target
	Descriptions of ICT solutions development activities developed and harmonised
	
	Number
	0
	11
	Q3
	2023
	Institutions implementing development activities/Ministry of Smart Administration and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex approved descriptions of all ICT solutions (systems) development activities.
	The ICT solutions (systems) descriptions concept models shall be developed in accordance with the adopted legal framework for ICT governance. Descriptions define ICT development activities to develop or modernisze ICT solutions in at least following 4 areas: 1) the domestic affairs sector, including civil protection, fire safety supervision and public safety; 2) the cultural sector, including the accumulation of the heritage of archives, libraries, museums, cultural monuments and media content; 3) management of port logistics services; 4) support of ICT management processes.

	30
	2.1.1.1.i. Administration modernisation and digital transformation of services, including business environment
	Target
	Delivery of ICT solutions for modernised public administration functions (including systems) 
	
	Number
	0
	11
	Q3
	2026
	Institutions implementing development activities/Ministry of Smart Administration and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) calls for tender; 
b) certificate of entry into operation of ICT solutions and systems specifying how they provide the upgraded services.
c) list of selected providers.
	The public administration function shall be modernised with the following ICT solutions and systems fully operational in at least the following 4 areas: 1) the domestic affairs sector, including civil protection, fire safety supervision and public safety; 2) the cultural sector, including the accumulation of the heritage of archives, libraries, museums, cultural monuments and media content; 3) management of port logistics services; 4) support of ICT management processes.

	31
	2.1.2.r.
Increasing efficiency and interoperability in the use of national ICT resources
	Milestone
	Establishment of the legal framework for receiving support in the area of development of central systems and platforms of public administration and consolidation of computing infrastructure services
	Entry into force of the legal framework
	N/A
	N/A 
	N/A
	Q2
	2022
	Ministry of Smart Administration and Regional Development
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of the legal framework for granting support in the area of development of central IT systems and platforms of public administration and consolidation of computing infrastructure services

	32
	2.1.2.1.i. 
Centralised platforms, systems and shared services
	Target
	Approval of development plans for the creation, transformation or deployment of centralised ICT functions and shared services  
	
	Number
	0
	15
	Q1
	2023
	Institutions implementing development activities/ Ministry of Smart Administration and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. with appropriate links to the underlying evidence.
This document shall include as an annex the approved development plans for centralised functions or shared services.
	Before investments in development of centralised functions or shared services, the responsible institution shall prepare and get approval of the centralised ICT function or shared service development plan (including with regard to the financing of services).

	33
	2.1.2.1.i. 
Centralised platforms, systems and shared services
	Target
	Approval of harmonised descriptions of the development activities of centralised ICT solutions 
	 
	Number
	0
	15
	Q3
	2023
	Institutions implementing development activities/ Ministry of Smart Administration and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the approved harmonised descriptions of the development activities of ICT solutions (centralised platforms and systems). 
	Harmonised descriptions shall be approved to define ICT development activities of centralised platforms and systems. The ICT solutions (systems) shall be developed in accordance with the adopted legal framework for ICT governance.

	34
	2.1.2.1.i. 
Centralised platforms, systems and shared services
	Target
	Number of centralised ICT platforms and systems set up and in operation  
	 
	Number
	0
	15
	Q3
	2026
	Institutions implementing development activities/ Ministry of Smart Administration and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) copy of the certificate of completion signed by the contractor and the contracting authority attesting the finalisation of the works and entry into operation of 4 public services delivery platforms, 5 sectoral and support functions platforms, and 6 shared platforms and systems for the municipalities;  
b) online links to the platforms.
	The following centralised ICT platforms or systems set up shall be in operation: 
1) public services delivery platforms - 4;
2) sectoral and support functions platforms - 5; 
3) shared platforms and systems for  municipalities - 6.

	35
	2.1.2.2.i. 
National Federated Cloud of Latvia
	Target
	Number of platforms or systems operated by shared service providers through shared cloud services
	
	Number
	0
	4
	Q4
	2024
	Competence Centres/ Ministry of Smart Administration and Regional Development
	For the purposes of the Operational Arrangements, activities related to load balancing contribute to capacity balancing.
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) the certificate of entry into operation of the national platforms or information systems through shared cloud services, including capacity  balancing and backup recovery in a physically remote data centre issued by each of the shared services providers listed in the description of the target;
b) descriptions of the integration of the public administration information systems and platforms in the national federated cloud.
	The target shall be considered to be fulfilled when each of the four shared services providers (Latvia Radio and Television Centre, National Library of Latvia, Ministry of Interior Affairs Information Centre, Ministry of Agriculture) operates at least one national platform or information system through shared cloud services, including capacity balancing and backup recovery in a physically remote data centre.

	36
	2.1.2.2.i. 
National Federated Cloud of Latvia
	Target
	Number of platforms or systems operated by shared service providers through shared cloud services
	
	Number
	0
	10
	Q3
	2026
	Competence Centres/ Ministry of Smart Administration and Regional Development
	For the purposes of the Operational Arrangements, activities related to load balancing contribute to capacity balancing.
	A document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copies of the certificates of entry into operation of 10 public administration platforms and information systems through shared cloud services, including capacity balancing and backup recovery in a physically remote data center;
b) descriptions of the integration of the public administration information systems and platforms in the national federated cloud.
	The target shall be considered to be fulfilled when four shared service providers taken together (Latvia Radio and Television Centre, National Library of Latvia, Ministry of Interior Affairs Information Centre, Ministry of Agriculture) operate at least ten public administration platforms or information systems through shared cloud services, including capacity balancing and backup recovery in a physically remote data center.

	37
	2.1.3.r. 
Development of the national economic data and digital services economy
	Milestone
	Entry into force of the  legal framework for receiving support in the field of transformation of economic data management
	Entry into force of the legal framework
	 N/A
	N/A
	  N/A
	Q2
	2022
	Ministry of Smart Administration and Regional Development
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	Entry into force of the legal framework for granting support in the field of transformation of economic data management harmonised by the Cabinet of Ministers

	38
	2.1.3.r. 
Development of the national economic data and digital services economy
	Milestone
	Legal framework for the functioning of the national platform for the circulation of data
	Entry into force of the legal framework
	 N/A
	N/A
	  N/A
	Q4
	2023
	Ministry of Smart Administration and Regional Development
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	The successful implementation of the reform shall be ensured by entry into force of the legal framework specifying the following aspects of the national platform:
1. data sharing management, including the data exchange process in the central data exchange platform;
2. the rights and duties of the participating institutions for the sharing and circulation of data within the central data exchange platform,
3. uniformed and facilitated processing of personal data within the central data exchange platform.

	39
	2.1.3.1.i. 
Data availability, sharing and analysis
	Target
	Sectors for which relevant datasets are available on the national data circulation platforms, including controlled distribution platforms, geoportal or open data portals
	 
	Number
	0
	10
	Q3
	2026
	Ministry of Smart Administration and Regional Development/solution controllers
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) description of relevant datasets available in the national centralised data management and dissemination platforms;
b) copy of the certificate of completion signed by the contractor and the contracting authority attesting the finalisation of the project.
	The national centralised data management and dissemination platforms shall provide access to datasets covering at least 10 different sectors and areas of public administration, including the following 8 sectors and areas: business, science, environment, finance, public procurement, healthcare, veterinary and agriculture (geospatial data).

	40
	2.2.1.r. 
Creating the full cycle of business digital transformation support with regional coverage
	Milestone
	The European Digital Innovation Hub (EDIH) has been established  
	The European Digital Innovation Hub (EDIH) has been established
	N/A
	N/A
	N/A
	Q2
	2022
	Ministry of Economics and Latvian EDIH candidate
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the certificate of the establishment of the European Digital Innovation Hub co-financed by the Digital Europe Programme and its functioning as a one-stop shop for the coordination of the digital transformation of businesses.
	The EDIH shall be in operation in line with the Digital Europe Programme priorities and form part of the network of a common European Digital Innovation Hub. It shall serve as a one-stop shop for the coordination of the digital transformation of businesses. It aims to ensure a common approach and information exchange of regional business centres, digital maturity test and state support.

	41
	2.2.1.r. 
Creating the full cycle of business digital transformation support with regional coverage
	Milestone
	Regional business support centres provide new digital transformation support functions  
	Regional business support centres provide digital transformation support functions 
	N/A
	N/A
	N/A
	Q3
	2022
	Ministry of Economics and European Digital Innovation Hub
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) description of organisation of the digital maturity test in the regions;
b) description of provided access to testing and piloting; 
c) overview of implemented mentoring activities;
d) overview of digital skills trainings provided.
	The regional business support centres shall have started providing the following new digital transformation support functions:
1. Digital maturity tests in regions; 
2. Access to testing and piloting;
3. Mentoring and digital skills training.

	42
	2.2.1.r. 
Creating the full cycle of business digital transformation support with regional coverage
	Milestone
	Establishment of a digital maturity test system for entities to identify the actions needed by the entities and state support.
	Digital maturity test system in place
	N/A
	N/A
	N/A
	Q2 
	2022
	Ministry of Economics and European Digital Innovation Hub
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall state the number of unique users and include as an annex the certificate of entry into operation of digital maturity test system for entities.
	A digital maturity test system for entities shall be established. The digital maturity test is a digital tool available on the EDIH website, which assesses an entity’s digital maturity in various aspects and may be filled by the entity independently or with the help of a consultant.

	43
	2.2.1.1.i. 
Support for the establishment of Digital Innovation Hubs and Regional Contact Points 
	Target
	Number of digital transformation roadmaps issued to entities by the European Digital Innovation Hubs (EDIH)
	N/A
	Roadmaps issued
	0
	1400
	Q2
	2024
	European Digital Innovation Hub in cooperation with other institutions
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
1. a list of the roadmaps issued to entities by the EDIHs with unique identifiers; 
a) extract of the official documents containing the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.

	Number of digital transformation roadmaps issued by the EDIHs indicating at least one investment.  The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	44
	2.2.1.1.i. 
Support for the establishment of Digital Innovation Hubs and Regional Contact Points 
	Target
	Number of digital transformation roadmaps issued to  entities by the European Digital Innovation Hubs (EDIH)
	N/A
	Roadmaps issued
	1400
	2000
	Q2
	2026
	European Digital Innovation Hub in cooperation with other institutions 
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a list of the roadmaps issued to entities by the EDIHs with unique identifiers in addition to those in target 43; 
b) extract of the official documents containing the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.

	Number of digital transformation roadmaps issued to entities by the EDIHs.  The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	44a
	2.2.1.1.i. 
Support for the establishment of Digital Innovation Hubs and Regional Contact Points
	Milestone
	Support for the digital transformation of entities, by the European Digital Innovation Hubs (EDIH)
	Work packages of the European Digital Innovation Hubs (EDIH) completed
	N/A
	N/A
	N/A
	Q2
	2026
	European Digital Innovation Hub in cooperation with other institutions 
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex an independent report confirming the completion of the work packages. 

	All work packages of European Digital Innovation Hubsshall be completed, excluding those that are funded by the Digital Europe Programme.

	45
	2.2.1.2.i. 
Support for the digitisation of processes in commercial activities
	Target
	Number of entities supported to digitise processes in commercial activity and for which the result of the digital maturity test improved, against the previous test result, after receipt of the grant and realisation of the project
	
	Supported entities
	0
	80
	Q2
	2024
	Ministry of Economics, Investment and Development Agency of Latvia, European Digital Innovation Centre
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list of contracts concluded between the aid provider and the beneficiary; 
b) the repeated Digital Maturity test result showing improvements in the processes. 
	The target shall be executed when a contract has been concluded between the entity and the Investment and Development Agency of Latvia for the receipt of the grant and improvements to the test result are observed in the repeated Digital Maturity Test.

	46 
	2.2.1.2.i. 
Support for the digitisation of processes in commercial activities
	Target
	Number of entities supported to digitise processes in commercial activity and for which the digital maturity test result improved, against the previous test result, after receipt of the grant and realisation of the project
	 
	Supported entities
	80
	200
	Q2
	2026
	Ministry of Economics, Investment and Development Agency of Latvia, European Digital Innovation Centre
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list of contracts concluded between the aid provider and the beneficiary, 
b) the test result observed in the repeated Digital Maturity Test showing improvements in the processes. 
	The target shall be executed when a contract has been concluded between the entity and the Investment and Development Agency of Latvia for the receipt of the grant and improvements to the test result are observed in the repeated Digital Maturity Test.

	47
	2.2.1.3.i. 
Support for the introduction of new products and services into business
	Target
	Number of projects supported 
	N/a
	Supported projects
	0
	14 
	Q2
	2024
	Ministry of Economics in cooperation with other institutions
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

This document shall include as an annex the following documentary evidence: 
a) a list of projects, including the name and registration number of the final recipient, title and brief description of the project and the grant amount; 
b) copy of the grant decisions approving projects and allocation of funding and ensuring compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID and with the requirement of awarding grants of up to EUR 1 000 000.

In the cases of ETS installations, this document shall contain the following information: 
1) Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 
2) The projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 
3) Brief description of the project and technologies used.
	Grant agreements to support 14 projects shall be signed.  

	48
	2.2.1.3.i. Support for the introduction of new products and services into business
	Target
	Number of projects supported 
	N/A
	Supported projects
	14
	43 
	Q2
	2026
	Ministry of Economics in cooperation with other institutions
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

This document shall include as an annex the following documentary evidence: 
a) a list of projects, including the name and registration number of the final recipient, title and brief description of the project and the grant amount; 
b) copy of the grant decisions approving projects and allocation of funding and ensuring compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex and with the requirement of awarding grants of up to EUR 1 000 000.

In the cases of ETS installations, this document shall contain the following information: 
1) Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 
2) The projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 
3) Brief description of the project and technologies used.
	Grant agreements to support an additional 29 projects shall be signed.

	49
	2.2.1.3.i. Support for the introduction of new products and services into business
	Target
	Private finance committed
	N/A
	EUR
	0
	4 860 000
	Q2
	2026
	Ministry of Economics, Central Finance and Contracting Agency and Innovation Cluster
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annexthe list of contracts signed between the aid provider and the beneficiaries, following grant decisions, specifying private financing in the project.
	Amount of private financing committed to supported projects for introduction of new products and services.  

	50
	2.2.1.4.i. 
Financial instruments to facilitate the digital transformation of economic operators
	Target
	Number of loan contracts signed 
	N/A
	Number of loans
	0
	51
	Q2
	2024
	Altum
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list of loan contracts signed between Altum and the beneficiaries; 
b) list and descriptions of the supported projects and loan transactions executed;
c) extract of the official documents containing the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.
	Number of loan contracts signed between Altum and economic operators to support digital transformation projects. The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	51
	2.2.1.4.i. 
Financial instruments to facilitate the digital transformation of economic operators
	Target
	Number of loan contracts signed 
	N/A
	Number of loans
	51
	65
	Q2
	2026
	Altum
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list of loan contracts signedbetween Altum and the beneficiaries; 
b) list and descriptions of the supported projects and loan transactions executed; 
c) extract of the official documents containing the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.
	Number of loan contracts signed between Altum and economic operators to support digital transformation projects. The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	52
	2.2.1.4.i. 
Financial instruments to facilitate the digital transformation of economic operators
	Target
	Private finance committed
	 
	EUR
	 0
	45 300 000
	Q2
	2026
	Altum
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a list of loan agreements concluded between Altum and the beneficiaries, specifying private investment in the project.
	Amount of private financing committed to supported projects for the digital transformation of economic operators. 

	53
	2.2.1.5.i. 
Fostering the digital transformation of media companies
	Target
	Number of platforms and digital solutions created
	N/A
	Number
	0
	3
	Q2
	2025
	Ministry of Culture and Central Finance and Contracting Agency 
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence for each of the platforms or IT solutions: 
a) certificate of completion of the three platform or IT solution and their testing;
b) link to thethree platfroms or IT solutions, as accessible to the users.
	Three platforms or IT solutions in the media sector have been created, tested and accessible to users.

	54
	2.2.1.5.i. 
Fostering the digital transformation of media companies
	Target
	Number of projects supported
	N/A
	Supported  projects
	0
	10
	Q2
	2026
	Ministry of Culture and Central Finance and Contracting Agency
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list and description of the contracts concluded,
b) copies of contracts concluded between the beneficiary and the responsible authority for the execution of the project. 
	The indicator is deemed to have been fulfilled when a contract between the operator and the CFCA for obtaining a grant for the execution of the project (for the development of technological solutions, improving digital skills or business models in the media sector) has been concluded.

	56
	2.3.1.r. 
Development of a sustainable and socially responsible support framework for adult learning 
	Target
	Share of adults (25-64) involved in adult learning in the last four weeks prior to the survey (%)
	
	%
	6,6 
	8
	Q4
	2025
	Ministry of Education and Science 
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the Annual Labour Force Survey - assessment of the impact of the changes on the share of adults (25-64) involved in adult learning (carried out in the framework of the Eurostat LFS, https://ec.europa.eu/eurostat/web/microdata/european-union-labour-force-survey).
	The target to be achieved within the framework of the plan is determined on the basis of the mid-term goal of Latvia’s medium-term policy planning document – Education Development Guidelines 2021-2027, which is planned to be approved by the Cabinet of Ministers by mid-2021 – to increase adult participation in learning from 6,6% (2020) to 12% (2027), which is to increase adult participation in learning to 8% by 2025.  The achievement of the target is directly linked to planned reform measures for the development of adult learning.  

	57
	2.3.1.r. 
Development of a sustainable and socially responsible support framework for adult learning 
	Milestone
	Enhanced support for training of employees
	Legal acts have entered into force
	N/A
	N/A
	N/A
	Q4
	2023
	Ministry of Economics 
	
	A copy of the relevant legislation and a link to its publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	Legal acts have entered into force that
1) Introduce more favourable tax treatment in the Law on Personal Income Tax of tuition fees covered by employers for higher education of employees;  
2) Amend the Labour Law to expand the right of employees to participate in training related to professional tasks; 
3) Adopt Cabinet of Ministers instructions to standardise the preparation of support measures for employers to train employees.

	57a
	2.3.1.r. 
Development of a sustainable and socially responsible support framework for adult learning
	Milestone
	Adoption of the Action Plan “Human Capital Development Strategy”
	The government has adopted the action plan
	N/A
	N/A
	N/A
	Q4
	2025
	Ministry of Economics
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex a copy of the Action Plan, adopted by the Cabinet of Ministers.
	Adoption of the Action Plan “The Human Capital Development Strategy” by the Cabinet of Ministers.

	58
	2.3.1.r. 
Development of a sustainable and socially responsible support framework for adult learning 
	Milestone
	Developing the concept of skills funds
	Regulations of the Cabinet of Ministers entered into force
	N/A
	N/A 
	N/A
	Q3
	2024
	Ministry of Education and Science
	
	A copy of the Regulations of the Cabinet of Ministers and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Cabinet Regulations for the Implementation of Skills Funds have entered into force, defining the set-up of the skills funds and the rights and responsibilities of the involved parties.

	59
	2.3.1.r.
Development of a sustainable and socially responsible support framework for adult learning 
	Target
	Piloting skills funds
	Creation of Skills Funds
	Number
	0
	3
	Q2
	2026
	Ministry of Education and Science and Central Finance and Contracting Agency
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) report on the results of the pilot projects and indication of the next steps;
b) copies of contracts for implementation of the three pilot projects on Skills Funds; 
c) certificate of completion of three pilot projects.
	Three pilot projects on Skills Funds. The aim of the pilot project is to assess the feasibility of introducing such an approach in the context of Latvia, including by testing aspects such as (a) the proportionality and dynamic over time of public and private co-investment, (b) the cooperation model between enterprises and workers’ organisations in sectors  to develop a common vision of learning needs, including ‘future skills’ in the sector and related sectors, (c) an implementation plan for training in the sector, which shall include the training of new employees, retraining of those employed in other sectors and upskilling of existing workers.

	60
	2.3.1.r. 
Development of a sustainable and socially responsible support framework for adult learning 
	Milestone
	Development of the Individual Learning Accounts (ILA) approach
	Regulations of the Cabinet of Ministers entered into force
	N/A
	N/A 
	N/A
	Q4
	2023
	Ministry of Education and Science
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of Regulations specifying the approach for the development of the individual learning account including: (a) the establishment of eligibility criteria, (b) the establishment of criteria for the selection of educational providers.

	61
	2.3.1.r. 
Development of a sustainable and socially responsible support framework for adult learning 
	Target
	Piloting the individual learning account approach
	
	Number
	0
	1
	Q3
	2026
	Ministry of Education and Science
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) report on the results of the pilot project, including the number of persons with individual learning accounts, and indication of the next steps 
b) copy of contract for the implementation of the project;
c) certificate of completion of the pilot project.
	One pilot project has been completed to assess the establishment of the individual learning account solution most appropriate to the situation of Latvia. The pilot project is expected to involve 3500 persons who are in the process of setting up the individual learning accounts and administering these individual learning accounts and storing data on participation and output creators during the project.

	62
	2.3.1.1.i. 
Delivering high-level digital skills
	Target
	Number of professionals (business, academic and public sector) and students with advanced digital skills in quantum technologies, HPC and language technologies
	
	Number
	0
	3 000
	Q3
	2026
	[bookmark: _Hlk89430409]Ministry of Education and Science, institutions involved in the project
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) short description of each of the 20 study models;
b) list of certificates issued and reports from the HEI study information system for completing training modules.

	Number of business specialists, academic and research professionals as well as public sector professionals, higher education students and other stakeholders who have received support for attending advanced digital skills training modules in quantum technologies, HPC and language technologies.
It is planned that approximately 20 study modules shall  be developed  for inclusion in bachelor’s, master’s, doctoral programmes in all thematic groups of education, as well as adult education programmes for professionals employed in enterprises and other stakeholders with an appropriate knowledge base. The content of the study modules shall consist of the knowledge accumulated so far in the fields of HPC, quantum technologies and language technologies, as well as the results of research carried out under the RRF.

	63
	2.3.1.2.i. Development of key digital skills of enterprises
	Target
	Number of trainings on basic digital skills provided to enterprises
	N/A
	Number
	0
	628
	Q2
	2024
	Ministry of Economics, sectoral associations, clusters, European Digital Innovation Centre, Central Finance and Contracting Agency
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the reports signed by the project implementers that include lists of the enterprises to which the acquisition of basic digital skills has been ensured with topics of the trainings specified.
The reports shall also include the selection criteria used to ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.
	Number of trainings on basic digital skills provided to enterprises. 

	64
	2.3.1.2.i. Development of key digital skills of enterprises
	Target
	Number of trainings on basic digital skills provided to enterprises
	N/A
	Number
	628
	2 080
	Q2
	2026
	Ministry of Economics,  sectoral associations, clusters, European Digital Innovation Centre, Central Finance and Contracting Agency
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the reports signed by the project implementers that include lists of the enterprises to which the acquisition of basic digital skills has been ensured with topics of the trainings specified.
The reports shall also include the selection criteria used to ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.
	Number of trainings on basic digital skills provided to enterprises.


	65
	2.3.1.3.i. Development of a self-managed learning approach for ICT specialists
	Target 
	Number of ICT specialists trained in a non-formal learning approach
	N/A
	Number
	0
	1 000
	Q3
	2026
	[bookmark: _Hlk89434232]Ministry of Education and Science and institutions involved in the project
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the list of certificates issued for completing of the training.

	Professionals involved in self-managed ICT training that have completed at least one learning stage.

	66
	2.3.1.4.i. Development of the approach to individual learning accounts 
	Target
	Adults supported to acquire digital skills through individual learning account resources
	N/A
	Number
	0
	1 000
	Q4
	2024
	Ministry of Education and Science
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the list of certificates issued for completing the training.
	Adults supported to acquire digital skills through individual learning account resources

	67
	2.3.1.4.i. Development of the approach to individual learning accounts 
	Target
	Adults supported to acquire digital skills through individual learning account resources
	N/A
	Number
	1000
	3 500
	Q3
	2026
	Ministry of Education and Science
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the list of certificates issued for completing the training.
	Adults supported to acquire digital skills through individual learning account resources

	68
	2.3.2.r. 
Digital skills for the digital transformation of society and government
	Target
	Upskilling digital skills 16-74: citizens with at least basic digital skills.
	N/a
	%
	43 (2020)
	54
	Q3
	2026
	Ministry of Education and Science
	At the time of the payment request covering this target, the latest available DESI index shall show the targeted improvement.
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Share of Latvian inhabitants with at least basic digital skills. The achievement of the target is directly linked to the planned reform measures, which include both strengthening the structure of digital skills levels, allowing them to be assessed on the basis of a common approach and the design of appropriate training measures to improve them, as well as to assess the results achieved by these training activities and their relevance to the objectives set.

	69
	2.3.2.r 
Digital skills for the digital transformation of society and government
	Milestone
	The normative framework strengthens and implements a common framework for assessment of basic digital skills, identification and planning of training needs and assessment
	Regulatory framework entered into force
	N/A
	N/A
	N/A
	Q4
	2022
	Ministry of Education and Science
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Legislative acts establishing a common framework for the assessment of basic digital skills, the identification and planning of training needs and the assessment based on DigiComp 2.1 have entered into force. 

	70
	2.3.2.r 
Digital skills for the digital transformation of society and government
	Milestone
	Amendments have entered into force to normative acts on national higher education standards, envisaging achievement of digital competence study results at the corresponding levels of the Latvian Qualification Framework. 
	Amended regulatory framework entered into force
	N/A
	N/A
	N/A
	Q4
	2022
	Ministry of Education and Science
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Amendments to national higher education standards (State Standard for Higher Academic Education and National Standard for Higher Vocational Education) have entered into force. They shall establish the results to be achieved in the acquisition of digital competences and ensure their application in the development, licensing and accreditation of higher education programmes, providing that study programmes that are drawn up, licensed and accredited after the entry into force of the regulatory framework include such achievable study results and appropriate courses or modules to achieve them.

	71
	2.3.2.1.i 
Digital skills for people, including youth
	Target
	Number of people having participated in a training
	N/a
	Number
	0
	15 000
	Q4
	2024
	Ministry of Smart Administration and Regional Development /Municipalities/training providers 
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
report on the implementation and results of the organised activities and courses,
anonymised list of individuals with unique identifiers who participated in digital self-service skills trainings and technological innovation activities in digital youth work, 

	Number of people having participated in a training to improve digital self-service skills. 

	72
	2.3.2.1.i 
Digital skills for people, including youth
	Target
	Number of people having participated in training or in technoclogical innovation activites in digital youth work
	N/a
	Number
	15 000
	50 000
	Q3
	2026
	Ministry of Smart Administration and Regional Development /Municipalities/training providers 
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) copy of the e-learning course description; 
b) Joint Technology Creativity Guidelines for the development of youth technology and innovation capacity; 
c) anonymised list of individuals with unique identifierswho have participated in digital self-service skills trainings and technological innovation activities in digital youth work,

	As a result of the investment, the digital self-service skills learning approach (e-learning course) and the Technological Creativity Guidelines for the development of youth technology and innovation capacity in digital youth work have  been developed and implemented,  At least 40 000 people have taken part in the training to improve digital self-service skills (out of those self-training has reached at least 5 000); and at least 10 000 people have participated in technological innovation activities in digital youth work.

	73
	2.3.2.1.i 
Digital skills for people, including youth
	Target
	Number of municipalities with digital skills development programmes for young people
	N/a
	Number
	0
	42
	Q3
	2026
	Ministry of Education and Science/Project data
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) copies of the municipal digital skills programmes;
b) reports from the municipalities describing the implementation of the programmes. 
	As a result of investments, 42 municipalities had defined and fully implemented programmes of activities to ensure the acquisition and use of digital skills in youth work, the creation of a digital environment for youth work and foster the participation of young people in local government processes

	74
	2.3.2.2.i Development of state and local government digital transformation skills and capabilities
	Milestone
	Public administration digital skills  framework developed
	Digital skills framework is available in the State Administration School Training Management system and approved by an internal regulatory act of the School of State Administration
	N/A
	N/A
	
	Q2
	2023
	Ministry of Smart Administrtion and Regional Development/ School of Public Administration 
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
copy of the digital skills plan and framework, including curricula. 
b)list of trainings provided; 
C) list of certificates issued for completing the training.
	Public administration digital skills framework, including curricula, shall be developed.

	75
	2.3.2.2.i Development of state and local government digital transformation skills and capabilities
	Target
	Number of trainings in digital skills  areas completed by public administration employees
	N/a
	Number
	0
	25 160
	Q4
	2024
	Ministry of Smart Administration and Regional Development/ School of Public Administration
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) list of training programmes organised;
b) list of certificates with unique identifiers for completion of on-site or online trainings of individuals in digital skills framework areas 
c) 
	Number of on-site and online trainings in digital skills framework areas of 1) digitalisation management and development; 2) digital content creation; 3) cybersecurity; 4) communication and collaboration; 5) information and data literacy; 6) transversal skills completed by public administration employees.  

	76
	2.3.2.2.i. Development of state and local government digital transformation skills and capabilities
	Target
	Number of trainings in digital skills competence framework areas completed by public administration employees 
	N/a
	Number
	25 160
	62 900
	Q3
	2026
	Ministry of Smart Administration and Regional Development/ School of Public Administration
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) list of training programmes organised;
b) list of certificates with unique identifiers for completion of on-site or online trainings of individuals in digital skills framework areas 
c) 
	Number of on-site and online trainings in digital skills framework areas of 1) digitalisation management and development; 2) digital content creation; 3) cybersecurity; 4) communication and collaboration; 5) information and data literacy; 6) transversal skills completed by public administration employees.

	77
	2.3.2.3.i 
Closing the digital divide for socially vulnerable pupils and educational institutions 
	Milestone
	Entry into force of a regulatory framework laying down procedures for the organisation and implementation of remote learning
	Entry into force of a regulatory framework laying down procedures for the organisation and implementation of remote learning
	N/A
	N/A
	N/A
	Q4
	2021
	Ministry of Education and Science
	
	A copy of the relevant legislation and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of regulations of the Cabinet of Ministers laying down criteria and conditions for the organisation and conduct of remote learning to ensure that remote learning is organised and implemented in all Latvian educational institutions and levels of education (except at pre-school level).
The educational establishment shall  include in its internal rules a framework for the organisation and implementation of remote learning, including:
1. the procedure by which the educational establishment shall identify whether technical means are available to learners for the provision of remote learning, as well as the procedures for providing these technical means if they are not available to learners;
2. the procedure for recording students’ participation in remote learning and the performance of the tasks assigned;
3. in cases where the participation of the learner in remote learning is not possible or is hampered for technical reasons;
4. the procedures for ensuring compliance with safety requirements during remote learning and the procedures for communication with the legal representatives of the learner in the event of safety or health risks;
5. The procedure by which learners make use of educational institution resources and infrastructure (premises, libraries, etc.) as part of remote learning.

	79
	2.3.2.3.i 
Closing the digital divide for socially vulnerable pupils and educational institutions 
	Target
	Number of ICT equipment units for the target group (learners)
	N/a
	Number
	0
	26 620
	Q4
	2023
	Ministry of Education and Science
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) a copy of and link to the technical specification included in the terms of reference for the procurement of the project; 
b) copies of contracts concluded for the implementation of the investment; 
c) list of ICT equipment acquired and mapping of their location.
	Number of ICT equipment units purchased and delivered to municipalities or directly to educational institutions for general education.

	80
	2.4.1.r 
Broadband infrastructure development
	Milestone
	Adoption of technical requirement for connected and automated driving
	Adoption of common technical requirements 
	N/A
	N/A
	N/A
	Q4
	2021
	Ministry of Transport in cooperation with SJSC "The Latvia State Radio and Television Centre"
	Technical requirements shall be understood as equivalent to technical specifications. 
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documents: the copy of common technical requirements for infrastructure (optics, towers, electrical connection, etc.) to support connected and automated driving in Latvian section of Via Baltica corridor.
	1. The SJSC “Latvian State Radio and Television Centre” identifies the common technical requirements for electronic communications operators to allow for connected and automated driving.  This shall take into account the needs of operators in cooperation with representatives of Estonia, Lithuania and Poland to facilitate the development of a connected and automated driving corridor along the Via Baltica track. Following that common technical requirements are adopted by the procurement committee.  

	81
	2.4.1.r 
Broadband infrastructure development
	Milestone
	Adoption of a common model for the development of the last mile
	Adoption of a common model for the development of the last mile 
	N/A
	N/A
	N/A
	Q4
	2021
	Ministry of Transport 
	The new draft model for the development of the last mile included in the electronic communications sector development plan and submitted by the Ministry of Transport for public consultation and approved by the Cabinet of Ministers.
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copy of and link to the decision of the Cabinet of Ministers on a common model for the development of the last mile; 
b) copies of the studies on which the development plan for the electronic communications sector is based; 
c) a report on the results and link to the documents of the public consultation on the Electronic communications sector policy for years 2021-2027. 
	1. On the basis of the studies carried out, the Ministry of Transport shall draw up a development plan for the electronic communications sector, which shall include a draft model. 
2. The outcome of the public consultation shall lead to a final decision on the model, which shall be adopted and implemented.

	83
	2.4.1.2.i 
Broadband or very high capacity network “last mile” infrastructure development
	Target
	Number of households, businesses, schools, hospitals and other public buildings which have access to the very high capacity broadband network 
	N/a
	Number
	0
	6 200
	Q3
	2026
	Ministry of Transport 
	Access is referring to the possibility to conclude a contract to start receiving VHCN service]
	A summary document duly justifying how the target (including all the elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) reports submitted by the project implementer (based on information from electronic communication operators) and accepted by the contracting authority providing the number of beneficiaries as defined in the target description; 
b) mapping of the investments specifying the location of households, businesses, schools and other public buildings with new broadband access to very high capacity broadband network with speeds of at least 100 Mbps.
	The indicator is defined as the number of households, businesses, schools, hospitals and other public buildings which have access to a very high capacity broadband network with speeds of at least 100 Mbps.
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	84
	3.1.1.r. Administrative territorial reform 
	Milestone 
	Entry into force of a new “Municipality Law” 
	Entry into force of the new “Municipality Law”   
	N/A 
	N/A 
	N/A 
	Q4 
	2023 
	Ministry of Smart Administration and Regional Development
	
	A copy of the Municipality law and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of the “Municipality Law” which shall review the functions and tasks of local governments, to align them with the  outcome of the administrative territorial reform (replacing the Law on Local Government of 19.05.1994). It shall ensure improved governance after the administrative territorial reform of the municipalities, promoting democratisation and a clearer separation of the decision-making power from the executive, establishing a clear division of competences and functions, reducing the concentration of powers and increasing the participation of the local community on a regular basis.

	85
	3.1.1.1.i. Improvement of the network of regional and local roads 
	Target 
	Renovated or rebuilt regional and local roads for the safe accessibility of the county administrative centres and their services and jobs and for the full functioning of the new municipalities. 
	N/A 
	Km 
	0 
	70 
	Q4 
	2022 
	Ministry of Transport,State Ltd. State Roads of Latvia, Ministry of Smart Administration and Regional Development, Planning Regions, Local Governments
	
	A summary document duly justifying how the target to renovate or rebuild 70 km of state regional and local roads (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) the list of projects and for each of them:  - a brief description including on the accessibility to the administrative centres of the counties and their services and jobs and for the full functioning of the relevant municipalities;
 - their length in km and nature (renovation or new construction), proof that each project is operational. 
b) a copy of the certificate of completion of 70 km of renovated or rebuilt roads including documents on. acceptance-transfer act or other opinion on completed works on the road section concerned, issued in accordance with national legislation; 
c) the reference to the regional and local roads and location where the project is implemented; 
d) evidence that the roads are on a priority list of the Ministry of Environmental Protection and Regional Development. 
	The state regional and local roads have been renovated or rebuilt for the accessibility to the administrative centres of the counties and their services and jobs and for the full functioning of the new municipalities. Road construction works shall involve investments that improve road safety.

	86
	3.1.1.1.i. Improvement of the network of regional and local roads 
	 Target 
	Renovated or rebuilt regional and local roads for the safe accessibility of the county administrative centres and their services and jobs and for the full functioning of the new municipalities 
	N /A 
	 Km 
	 70 
	 210 
	Q4  
	2024  
	Ministry of Transport, State Ltd. State Roads of Latvia, Ministry of  Smart Administration and Regional Development,, Planning Regions, Local Governments
	
	A summary document duly justifying how the target to renovate or rebuild 210 km of state regional and local roads (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) the list of projects and for each of them: 
- a brief description including on the accessibility to the administrative centres of the counties and their services and jobs and for the full functioning of the relevant municipalities;
 - their length in km and nature (renovation or new construction), proof that each project is operational. 
b) a copy of the certificate of completion of 210 km of renovated or rebuilt roads including documents on. acceptance-transfer act or other opinion on completed works on the road section concerned, issued in accordance with national legislation.
c) the reference to the regional and local roads and location where the project is implemented, 
 d) evidence that the roads are on a priority list of the Ministry of Environmental Protection and Regional Development.
	The state regional and local roads have been renovated or rebuilt for the accessibility to the administrative centres of the counties and their services and jobs and for the full functioning of the new municipalities. Road construction works shall involve investments that improve road safety. 

	89
	3.1.1.2.i. Strengthening the capacity of municipalities to improve the efficiency and quality of their operations 
	Milestone 
	The legal basis for implementing support for capacity building of local governments has been adopted 
	Regulations of the Cabinet of Ministers have been adopted 
	N/A 
	N/A 
	N/A 
	Q4 
	2022 
	Ministry of  Smart Administration and Regional Development
	
	A copy of the Regulations of the Cabinet of Ministers and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Cabinet Regulations have been adopted for the implementation of support for capacity building of local governments, including:
(a) defining the scope and parameters of the capacity building actions in the municipalities; 
(b) municipal public service assessments; 
(c) provision of methodological support and capacity-building; 
(d) piloting ways of planning and providing municipal public services. 

	90
	3.1.1.2.i. Strengthening the capacity of municipalities to improve the efficiency and quality of their operations 
	Milestone 
	Completion of the assessment of local government public services, identifying shortcomings and measures to improve them 
	Completion of  assessment 
	N/A 
	N/A 
	N/A 
	Q4 
	2024 
	Ministry of  Smart Administratio and Regional Development
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a copy of the completed report assessing the efficiency of the provision of local government public services and identifying shortcomings and measures to improve them.
	Completion of the assessment of the efficiency of the provision of local government public services in accordance with the provisions of the Cabinet of Ministers Regulations on Implementation of Local Government Capacity Building Support. 

	91
	3.1.1.2.i. Strengthening the capacity of municipalities to improve the efficiency and quality of their operations 
	Target 
	Number of local government employees trained
	N/A 
	Number 
	0 
	750 
	Q4 
	2024 
	Ministry of  Smart Administratio and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) an anonymised list of local government employees trained in at least one of the training programmes, including unique identifier of the government employees enrolled in training actions and the references of issued certificates or other documents indicating completion of training action, ensuring the characteristics of the training relevant for verifying compliance with the description of the target; 
b) the type of training provided to 750 government employees, with a description of its content and how the knowledge and qualifications of government employees have been improved, based on an assessment of municipal specialists conducted by the relevant ministry; 
c) report on the methodological support provided to work in municipalities following the administrative territorial reform. 
	Number of local government employees trained, improving their knowledge and qualifications, methodological support provided to work in municipalities following the administrative territorial reform. 
The training and other capacity building measures have been carried out on the basis of an assessment of  services and local government capacity. 

	92
	3.1.1.2.i. Strengthening the capacity of municipalities to improve the efficiency and quality of their operations 
	Target 
	Number of local government employees trained 
	N/A 
	Number 
	750 
	1300 
	Q3 
	2026 
	Ministry of  Smart Administratio and Regional Development
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) an anonymised list of local government employees trained in at least one of the training programmes (in addition to those reported under Target 91), including unique identifier of the government employees enrolled in training actions and the references of issued certificates or other documents indicating completion of training action, ensuring the characteristics of the training relevant for verifying compliance with the description of the target;
b) the type of training provided to 1300 government employees, with a description of its content and  how the knowledge and qualifications of government employees have been improved, based on an assessment of municipal specialists conducted by the relevant ministry;
c) report on the methodological support provided to work in municipalities following the administrative territorial reform. 
	Number of local government employees trained, improving their knowledge and qualifications, methodological support provided to work in municipalities following the administrative territorial reform. 
Training and other capacity building measures have been carried out on the basis of an assessment of services and local government capacity.

	93
	3.1.1.3.i. Investments in business public infrastructure for the development of industrial parks and areas in regions 
	Milestone 
	Adoption of a support programme for the development of industrial parks and territories in the regions  
	Cabinet Regulations and coordinated aid programme adopted 
	N/A 
	N/A 
	N/A 
	Q4 
	2022  
	Ministry of Smart Administration and Regional Development, Ministry of Economics
	
	A copy of the Regulations of the Cabinet of Ministers and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, as well as a copy of a support programme for the development of industrial parks and territories in the regions, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to the underlying evidence.
The summary document shall include evidence on the selection criteria for the provision of aid to industrial areas and explanation how the criteria ensure the compliance of the selected projects with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) as specified in the CID Annex and the requirement of compliance with the relevant EU and national environmental legislation.
	Regulations of the Cabinet of Ministers laying down the conditions and criteria for the provision of aid to industrial areas have been drawn up and adopted. The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	94
	3.1.1.3.i. Investments in business public infrastructure for the development of industrial parks and areas in regions 
	Milestone 
	Award of contracts for the development of industrial parks in the regions 
	Award of contracts for the projects’ implementation 
	N/A 
	N/A 
	N/A 
	Q4 
	2023 
	Ministry of Smart Administration and Regional Development, Ministry of Economics, Central Finance and Contracting Agency
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a list of the publications of the awards of contracts for the development of industrial park indicating for each of the awards:
a) the reference and link of the Official Journal or data base (e.g. Cohesion Policy Funds Management Information System) where the award has been published; 
b) extract of the relevant parts of the tender specifications of the call proving alignment with the description of the target and investment in the CID; 
c) explanation how the criteria ensure the compliance of the selected projects with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) as specified in the CID Annex and the requirement of compliance with the relevant EU and national environmental legislation.

In the cases of ETS installations, this document shall contain the following information: 
1) Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 
2) The projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 
3) Brief description of the project and technologies used.
	Award of contracts for the development of industrial parks in the regions to private or public sector beneficiaries who have developed an industrial park development strategy or business plan. The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	95
	3.1.1.3.i. Investments in business public infrastructure for the development of industrial parks and areas in regions 
	Target 
	Letters of intent/contracts concluded 
	N/A 
	Number 
	0 
	4 
	Q4 
	2025 
	[bookmark: _Hlk89434687]Municipalities of Ministry of Smart Administration and Regional Development, Ministry of Economics, Investment and Development Agency of Latvia, Central Finance and Contracting Agency
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) a copy of the four letters of intent/contracts signed with internationally recognised industrial park operators and/or potential investors to carry out non-financial investments of at least EUR 85 741 349; 
b) an extract of the official documents containing the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex and the requirement of compliance with the relevant EU and national environmental legislation.

In the cases of ETS installations, this document shall contain the following information: 
1) Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 
2) The projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 
3) Brief description of the project and technologies used.
	At least four letters of intent/contracts signed with internationally recognised industrial park operators and/or potential investors by attracting/carrying out non-financial investments of at least EUR 85 741 349.  The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

	96
	3.1.1.3.i. Investments in business public infrastructure for the development of industrial parks and areas in regions 
	Target 
	Construction completed of industrial parks/territories where public infrastructure is developed in the regions 
	N/A 
	Number 
	0 
	4 
	Q4 
	2025 
	Ministry of Smart Administration and Regional Development, Ministry of Economics, Central Finance and Contracting Agency, municipalities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
[bookmark: _Hlk87515215]a) copies of the ‘Certificates of readiness for operation of engineering construction or building’ (in LV in the Construction Information System (BIS): ‘Apliecinājums par inženierbūves   gatavību ekspluatācijai’ or ‘Apliecinājums par ēkas vai tās daļas gatavību ekspluatācijā’ signed by the contracting authority (project promoter, construction initiator), construction contractor, responsible construction manager, construction supervisor (if supervision was carried out), and author supervisor (if author supervision was carried out), indicating performed works and date of actual completion of at least four national industrial parks/territories,.
b) the name, the location, a brief description of the intervention in accordance with the CID Annex; 
c)  list ofcompanies/entities (industrial park operators or private investors) already attracted in at least four national industrial parks/territoriesd) extract of the relevant parts of the completed project specifications proving alignment with the description of the target and investment in the CID (e.g. establishment of necessary industrial connections and increase of their related capacity (including heating, water and sewerage, electricity), renewal or installation of access roads near industrial areas, development of buildings for commercial purposes and their related infrastructure).
	Construction completed of at least four national industrial parks/territories, including establishment of necessary industrial connections and increase of their related capacity (including heating, water and sewerage, electricity), renewal or installation of access roads near industrial areas, as well as development of buildings for commercial purposes and their related infrastructure. 

	97
	3.1.1.3.i. Investments in business public infrastructure for the development of industrial parks and areas in regions
	Target
	Creation of new jobs in the industrial parks with average salaries above the average salary in the respective economic sector
	N/A
	Number 
	0
	328
	Q3
	2026
	Ministry of Smart Adminsitration and Regional Development,, Ministry of Economics; Central Finance and Contracting Agency, municipalities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a single list of: 
a) published vacancy notices advertised to potential applicants by the industrial parks operator or private investor (including job descriptions and salary or salary range that is above the average salary in the respective economic sector); 
b) references of the signed contracts with unique identifier, as well as: title of the position; salary; date of conclusion of the contract with the employee. 

	Submission of a list of the jobs created by the park operators or private investors and salaries, certifying the creation of new jobs with salaries above average salaries in the respective economic sector.

	98
	3.1.1.4.i. Establishing a financing fund for the construction of low-rent dwellings 
	Milestone 
	Entry into force of the law balancing the rights of tenants and landlords 
	Entry into force of the Rental Law of housing premises 
	N/A 
	N/A 
	N/A 
	Q2 
	2021 
	Ministry of Economics
	
	A copy of the law and link of the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document and reference to the relevant provisions indicating entry into force and duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of a new legal framework for rents to ensure a fair balance between the interests of the tenant and the landlord and to speed up the resolution of disputes over the term of the rent and the settlement of rents, which is particularly important in order to promote the construction of renting housing and consequently to facilitate affordability of housing.  

	99
	3.1.1.4.i. Establishing a financing fund for the construction of low-rent dwellings 
	Milestone 
	Adoption of a  housing affordability strategy
	The government has adopted housing, affordability strategy 
	N/A 
	N/A 
	N/A 
	Q2 
	2022 
	Ministry of Economics
	
	A copy of the housing affordability strategy and a link in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	The housing affordability strategy shall include directions of action, policy indicators and set of tasks for promoting access to housing, providing solutions for providing housing affordability support to households of different types and income levels, including the lowest-income households, and that support mechanisms and regulations promote both the repair of the existing housing stock and the development of a new housing stock. 

	100
	3.1.1.4.i. Establishing a financing fund for the construction of low-rent dwellings 
	Milestone 
	Government regulation on the construction of low-rent dwellings 
	Entry into force of government regulation on construction of low-rent dwellings 
	N/A 
	N/A 
	N/A 
	Q3 
	2022 
	Ministry of Economics, Altum
	
	A copy of the Regulation of the Cabinet of Ministers  and a link in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document and reference to the relevant provisions indicating entry into force and duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	Regulation of the Cabinet of Ministers on the construction of low-rent dwellings has entered into force in order to define size, scope and type of support and criteria for beneficiaries.

	101
	3.1.1.4.i. Establishing a financing fund for the construction of low-rent dwellings 
	Target 
	Number of apartments within approved projects 
	N/A 
	Number 
	0 
	300 
	Q4 
	2024 
	Ministry of Economics, Altum
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a list of approved projects for 300 apartments and for each of the projects: 
a) a brief description of the action proving alignment with the description of the target and investment in the CID;
b) information on energy efficiency requirements and rent level confirming the fulfilment of the relevant elements of the milestone.
	The funding shall have been approved by national development institution Altum for the projects of at least 300 apartments.
As part of the approved projects, housing shall be provided for a low rent (indicatively, EUR 4.40/m²). The approved projects shall meet high quality requirements: (1) the building shall be a nearly zero-energy building; (2) Appropriate quality tests (acoustic measurements, building air permeability test) shall be carried out at the time of entry into service. 

	102
	3.1.1.4.i. Establishing a financing fund for the construction of low-rent dwellings 
	Target 
	Number of apartments within approved projects 
	N/A 
	Number 
	300 
	467
	Q3 
	2026 
	Ministry of Economics, Altum
	
	 A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a list of approved projects for apartments in addition to those in Target 101, and for each of the projects: 
a) a brief description of the action proving alignment with the description of the target and investment in the CID, 
b) information on energy efficiency requirements and rent level confirming the fulfilment of the relevant elements of the milestone. 
	The funding shall have been approved by national development institution Altum for the projects of at least 467 apartments.
As part of the approved projects, housing shall be provided for a low rent (indicatively, EUR 4.40/m²). The approved projects shall meet high quality requirements: (1) the building shall be a nearly zero-energy building; (2) appropriate quality tests (acoustic measurements, building air permeability test) shall be carried out at the time of entry into service.

	103
	3.1.1.4.i. Establishing a financing fund for the construction of low-rent dwellings 
	Target 
	Number of apartments built 
	N/A 
	Number 
	0 
	300 
	Q3 
	2026 
	Ministry of Economics, Altum
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the list of apartments built including 
- the references of the certificates of entry into operation for each building; 
- the official references of the individual energy performance certificates for each building showing compliance with the conditions specified in the CID Annex; 
- the official references of quality tests. 
	Projects finished with 300 apartments built and delivered in line with the following specifications:  (1) the building shall be a nearly zero-energy building; (2) appropriate quality tests (acoustic measurements, building air permeability test) shall be carried out at the time of entry into service.

	104
	3.1.1.5.i. Development and equipping of educational institutions’ infrastructure 
	Milestone 
	Definition of qualitative and quantitative criteria adopted 
	The legal framework has entered into force 
	N/A 
	N/A 
	N/A 
	Q4 
	2021 
	Ministry of Education and Science
	
	A copy of the legislative acts and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	Entry into force of a legal framework adopted by the government promoting the provision of high-quality education by promoting a comprehensive offer of educational programmes at regional level, as well as by creating a network of general secondary education institutions in line with the demographic situation. The legal framework shall establish minimum quantitative and qualitative criteria (such as minimum number of learners, availability of infrastructure, etc.) for general secondary education institutions.

	105
	3.1.1.5.i. Development and equipping of educational institutions’ infrastructure 
	Milestone 
	Adoption of decisions by local councils on the reorganisation of at least 20 general secondary education institutions 
	Adoption of decisions by local councils 
	N/A 
	N/A 
	N/A 
	Q2 
	2022 
	Ministry of Education and Science
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a list and the copies of decisions on the reorganisation of at least 20 general secondary education institutions.
	Reorganisation decisions (mergers, change of education level) of at least 20 general secondary education institutions adopted by local governments.

	106
	3.1.1.5.i. Development and equipping of educational institutions’ infrastructure 
	Target 
	Developing and equipping educational institutions’ infrastructure 
	n/a 
	Number 
	0 
	21
	Q3 
	2026 
	Ministry of Education and Science
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex the following documentary evidence:
 a) a list of improved educational institutions, 
b) a brief description of each infrastructure in accordance with the CID Annex;
c) extract of the relevant parts of the project including on infrastructural development and purchase of equipment proving alignment with the description of the target and investment in the CID;
d) d)     a certificate of completion of the upgraded infrastructure, comprising at least one of the following documents (copies): (1) the act of transfer and acceptance of the construction site; 2) an application to a construction board or building information system on the readiness of a building to be put into service in accordance with legislation on building regulations; (3) Act of commissioning the building.
	Improvement of infrastructure of 21 general education institutions established by local governments according to specifications: investments may be envisaged for the improvement of the education institution physical environment - classrooms that met hygienic requirements, reconstruction of engineering networks (including ventilation systems), ensure sufficient and energy efficient lighting, and other ergonomic and modern education environment solutions. These school infrastructure investments under the RRF may also be used for the purchase of information technology and science, technology, engineering and mathematics equipment, for implementation of new improved curricula and for implementation of remote and online learning. 

	107
	3.1.1.6.i. Purchase of zero-emission vehicles for the performance of municipal functions and related services 
	Milestone 
	A support programme has been adopted for local governments for the purchase of electric buses for the performance of the municipal functions and related services 
	Entry into force of government regulation
	N/A 
	N/A 
	N/A 
	Q4 
	2022 
	Ministry of Smart Administrationand Regional Development
	
	A copy of the Regulation of the Cabinet of Ministers and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Entry into force of Cabinet Regulations laying down implementing conditions for providing support to local governments for the purchase of electric buses for the performance of the municipal functions and related services.  

	108
	3.1.1.6.i. Purchase of zero-emission vehicles for the performance of municipal functions and related services 
	Target
	Number of electric school buses  under contracts awarded for the purchase of electric buses for the performance of the municipal functions and related services 
	n/a 
	Number
	0
	15
	Q3 
	2023 
	Ministry of Smart Administration and Regional Development, Central Finance and Contracting Agency, local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence for each of the awards: 
a) the reference and link of the Official Journal or data base where the award of contracts has been published; 
b) extract of the relevant official documents containing evidence that the contracts for the purchase of at least 15 electric buses had been signed and are in line with the description of the target and investment in the CID; 
c) the amount being awarded (excluding VAT).

	Award of contracts for the purchase of 15 electric buses for the performance of municipal functions and related services 

	109
	3.1.1.6.i. Purchase of zero-emission vehicles for the performance of municipal functions and related services 









	Target 
	Number of electric school buses purchased 
	N/A 
	Number 
	0 
	15 
	Q4 
	2025 
	Ministry of Smart Administration and Regional Development, Central Finance and Contracting Agency, local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex an extract of the relevant official documents containing evidence that the electric buses had been delivered to municipalities as beneficiaries for municipal transport of learners (e.g a document of acceptance – transfer or other proof of purchase and delivery). 
	Delivery of 15 electric school buses to municipalities as beneficiaries for municipal transport of learners. 

	109a
	3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings
	Milestone
	Implementing Agreement and completion of the investment
	Entry into force of Implementing agreement and certificate of transfer
	N/A
	N/A
	N/A
	Q2
	2025
	Ministry of Economics, Altum
	
	Summary document duly justifying how the milestone (including the constitutive elements) was satisfactorily fulfilled. This document shall include as annexes:
a) a copy of the signed Implementing Agreement, with reference to the provisions indicating the entry into force ; and 
b) copy of a bank statement of the amount transferred (EUR 29 020 919) by the Latvian Treasury to ALTUM for the facility.

	Implementing Agreement shall enter into force, and Latvia shall transfer EUR 29 020 919 to ALTUM for the Facility.

	109b
	3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings
	Target
	Legal agreements signed with final beneficiaries
	N/A
	Percentage
	0%
	100%
	Q2
	2026
	Ministry of Economics, Altum
	
	Summary document duly justifying how the target (including the constitutive elements) was satisfactorily fulfilled.
This document shall include as an annex a list of legal financing agreements with final beneficiaries, including their unique reference numbers and the amount covered.
	ALTUM shall have entered into legal financing agreements with final beneficiaries for an amount necessary to use 100% of the RRF investment into the Facility (taking into account management fees).

	110
	3.1.2.r. Access to social and employment services in support of minimum income reform 
	Milestone 
	Adoption  of the strategic framework for further development of the minimum income support system   
	The strategic framework for further development of the minimum income support system has been approved by the Cabinet of Ministers 
	N/A 
	N/A 
	N/A 
	Q4 
	2021 
	Ministry of Welfare
	
	A copy of the strategic framework for further development of the minimum income support system  and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. The document shall include as an annex relevant extracts demonstrating that the strategic framework includes all the points detailed in the description of the milestone. 
	A strategic framework for further development of the minimum income support system has been developed and approved by the Cabinet of Ministers, which shall include at least: 
— Plan for improvement of the minimum income support system for 2022-2024, with a view to strengthening the methodology for calculating the minimum income;
— Social Protection and Labour Market Guidelines 2021-2027 to promote the social inclusion of the population, reduce income inequalities and poverty, develop accessible and tailored social services and promote a high level of employment in a quality work environment; 
— Social Services Development Plan 2021-2023, aimed at improving the provision of community-based services; 
— The Plan for the Promotion of Equal Opportunities for Persons with Disabilities 2021-2023, which aims to develop an integrated support system that meets the needs of persons with disabilities 

	111
	3.1.2.r. Access to social and employment services in support of minimum income reform 
	Milestone 
	Entry into force of legislative amendments to improve the minimum income support system 
	Entry into force of legislative amendments  to improve the minimum income support system 
	N/A 
	N/A 
	N/A 
	Q1 
	2023 
	Ministry of Welfare
	
	A copy of the legislative acts improving the minimum income support system and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
The document shall include as an annex extracts of the relevant provisions complying with the requirements contained in the description of the milestone.
	Entry into force of legislative amendments to improve the minimum income support system, which shall include: 
— a floor of the minimum income threshold of not less than 20% of the median income; 
— the procedure for revising the minimum income thresholds, which is to take place on an annual basis (from 2023), on the basis of changes in the median income and ensuring that the minimum income thresholds are not changed in the event of a decrease in the median income. 

	112
	3.1.2.1.i. Measures to promote access to public services and employment for people with disabilities and people with functional impairements
	Milestone 
	Selection of state and local government buildings where environmental adaptations shall be carried out 
	Adoption of a list of 63 selected buildings of public and local authorities in which investments to adapt the environment shall be made 
	N/A 
	N/A 
	N/A 
	Q1 
	2022 
	Ministry of Welfare
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) a list of the 63 selected buildings for the implementation of environmental accessibility measures, 
b) information on minimum accessibility standards that buildings shall comply with confirming the fulfilment of the relevant elements of the milestone.
	For the implementation of environmental accessibility measures, 63 state and local government buildings providing welfare sector public services or municipal social services shall be selected (these buildings shall be included in the regulations of the Cabinet of Ministers). The investment shall include measures to implement a minimum accessibility standard: ensure access to the environment and information for persons with functional impairments and persons with disabilities. 

	113
	3.1.2.1.i. Measures to promote access to public services and employment for people with disabilities and people with functional impairements
	Milestone 
	Signature of contracts for ensuring access to public facilities in the buildings of public and local authorities 
	Signature of  contracts for works on access to public facilities in the pre-selected 63 buildings of public and local authorities. 
	N/A 
	N/A 
	N/A 
	Q2 
	2024 
	Ministry of Welfare/ Central Finance and Contracting Agency/ public and local authorities
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a list of the contracts signed on access to the facilities in the public and municipal buildings; 
b) extract of the relevant parts of the call for tender documentation proving alignment with the description of the milestone and investment in the CID Annex.
	Relevant public and local authorities shall sign contracts to ensure access to the facilities in 63 state and local government buildings providing welfare sector public services or municipal social services. 
Contracts shall be awarded for the provision of a minimum accessibility standard: accessibility elements necessary for each building, including measures to ensure access to the facilities and information for persons with functional impairments and persons with disabilities (this may include creating or installing various customisations such as improvements to visual information, adaptation and provision of evacuation systems for persons with disabilities through the installation of ramps, pans, lifts and easy-opening or automatic doors).

	114
	3.1.2.1.i. Measures to promote access to public services and employment for people with disabilities and people with functional impairements
	Target 
	Completion of construction to ensure access to public facilities in state and local government buildings 
	N/A 
	Buildings 
	0 
	63 
	Q2 
	2026 
	Ministry of Welfare/ Central Finance and Contracting Agency/ public and local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) copies of the proof of completion and entry into operation of the completed buildings; 
b) a list of completed buildings, with the name, the location and a brief description of the intervention made with a view to implementing minimum accessibility standards in line with the description of the milestone and of the investment in the CID Annex.
	Construction work completed on 63 state and local government buildings providing welfare sector public services or municipal social services to groups at risk of social exclusion, including persons with disabilities, and handover act signed. Measures shall include the implementation of a minimum accessibility standard: access to public the facilities and information for persons with functional impairments and persons with disabilities (this may include creating or installing various customisations such as improvements to visual information, adaptation and provision of evacuation systems for persons with disabilities, ramps, pedals, hoists, easy-opening or automatic doors).

	115
	3.1.2.1.i. Measures to promote access to public services and employment for people with disabilities and people with functional impairements
	Milestone 
	Selection of specific target group for improving physical access to housing 
	Adoption of a list of selected 259 persons with disabilities who need to adapt their individual housing 
	N/A 
	N/A 
	N/A 
	Q1 
	2024 
	Ministry of Welfare/ Central Finance and Contracting Agency/ local authorities 
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) a copy of the decisions of the relevant public authorities on the eligibility of the target group for support, including a list of anonymised final recipients 
b) extract of the official documents containing the selection criteria that ensure compliance with the CID Annex. 
	Adoption of a list of 259 persons with severe or very severe disabilities and children with disabilities who shall benefit from support from relevant public authorities to adapt the individual housing.

	116
	3.1.2.1.i. Measures to promote access to public services and employment for people with disabilities and people with functional impairements
	Milestone 
	Signature of contracts to adapt the housing of persons with disabilities
	Signature of contracts
	N/A 
	N/A 
	N/A 
	Q1 
	2025
	Ministry of Welfare/ Central Finance and Contracting Agency/ local autohorities
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex;
 a) a list and copies of signed work contracts to adapt the housing of 259 persons with severe or very severe disabilitiesand children with disabilities 
b) details of the environmental adaptation measures taken as specified in the description of the milestone and of the investment in the CID Annex.
	The signature of contracts to adapt the housing of 259 persons with severe or very severe disabilities and children with disabilities.  Contracts have been concluded for the provision of  environmental accessibility elements (for example: establishment of ramps and lifts, provision of equipment, elements of accommodation, adaptation of common spaces) in housing for 259 persons.

	117
	3.1.2.1.i. Measures to promote access to public services and employment for people with disabilities and people with functional impairments
	Target 
	Accessibility of the housing environment for persons with disabilities ensured 
	N/A 
	Persons 
	0 
	259 
	Q2 
	2026 
	Ministry of Welfare/ Central Finance and Contracting Agency/ local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a list and copies of the proof of completion and entry into operation of the completed dwellings including a brief description of the intervention made, as specified in the description of the milestone and of the investment in the CID Annex.
	Adaptation of the home environment (for example: establishment of ramps and lifts, provision of equipment, elements of accommodation, adaptation of common spaces) of 259  persons with severe or very severe disabilities and children with disabilities has been completed.

	118
	3.1.2.2.i. Development of a forecast tool 
	Milestone 
	Conclusion of contract for the development of algorithms for the forecasting model, the development of technical specifications for information system and the supervision of system development 
	Development of technical specifications and conclusion of a contract for the consultancy service involving Latvian and foreign econometric and mathematical modelling experts 
	N/A 
	N/A 
	N/A 
	Q2 
	2022 
	Ministry of Welfare  
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including a proof that the contract was awarded following a competition.
This document shall include as an annex the following documentary evidence and elements: 
a) a copy of technical specifications for the consultancy services and extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone in the CID Annex; 
b) a copy of signed/awarded contract for the consultancy services and an extract of the relevant parts of the contract proving alignment with the description of the milestone in the CID Annex, including the a timetable for the deliverables detailed in the description of the milestone.
	Award of a contract following a competition to: 
- develop an econometric model and a methodology for the long-term forecasting of social support, including pensions,  
- draw up technical specifications for the development of an information system,
- monitor the development of the system. 
The contract concluded shall include a timetable for the following deliverables: 
— an evaluation report on the current situation;
— a mathematical model for pension forecasting; 
— evaluation of the current forecasting tool and its potential; 
— technical specifications for the development of an information system; 
— monitoring of the information system development throughout the project. 

	119
	3.1.2.2.i. Development of a forecast tool 
	Milestone 
	Completion of technical specifications for social security forecasting tool information system 
	Technical specifications approved by the Ministry of Welfare and ready for submission to the information system developer 
	N/A 
	N/A 
	N/A 
	Q3 
	2024 
	Ministry of Welfare 
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence and elements:
a) a copy of technical specifications for a new social security forecasting tool information system, 
b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone in the CID Annex; 
c) extract of the official documents, including a copy of the minutes of the national-level working group containing evidence that the technical specification included in the tender specifications for outsourcing the development of IS and are ready to be submitted to the Ministry of Welfare procurement commission.
	Completion of technical specifications for a new social security forecasting tool information system. The technical specifications shall include:
— an evaluation report on the current forecasting tool and its options and recommendations for the development of the new forecasting tool; 
— technical specifications for the development of system (the technical specification shall also include a requirement for the application of the Agile methodology during the system development phases).

	120
	3.1.2.2.i. Development of a forecast tool 
	Milestone 
	Development of a forecasting tool  
	Forecasting tool developed for the long-term projections of the social security system 
	N/A 
	N/A 
	N/A 
	Q1 
	2026 
	Ministry of Welfare 
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence and elements: 
a) a copy of the Transfer Acceptance Act  approving the IT forecasting tool for the long-term projections of the social security system, 
b) extract of the official documents, including a copy of the minutes of the national level working group containing evidence on the alignment with the description of the milestone and investment in the CID Annex, including evidence demonstrating that the objectives detailed in the description of the milestone are indeed met.
	The handover act between the Ministry of Welfare and software developer is signed for the  development of a forecasting tool for the long-term forecasts of the social security system that:
— provides for the possibility to use and reflect the demographic aspect more effectively in the forecasts, leading to a faster and more accurate forecasting result;
— strengthens administrative capacity in the field of social security;  
— provides the possibility to enter a more detailed array of assumptions compared to the model used in the past; 
— enables modelling with elsewhere existing results (e.g.: Eurostat), as well as demographic and labour market indicators; 
— two handbooks have been developed for the administrator of the tool and for users. 

	121
	3.1.2.3.i. Resilience and continuity of the long-term social care service 
	Milestone 
	Development of standard construction design  
	Requirements of the design task and standard  construction design developed  for  the provision of long-term care services close to family environment 
	N/A 
	N/A 
	N/A 
	Q3 
	2022 
	Ministry of Welfare/ VSIA  “Šampētera nams”
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of adopted standard construction design for the construction of buildings necessary for the provision of community based long-term care services,
b) extract of the official documents, including a Transfer Acceptance Act and the guidelines established by the Ministry of Welfare for the establishment of services close to the family, containing evidence that the construction design for the buildings is in line with the description of the milestone in the CID Annex, in particular they are adapted to provision of community based long-term care services. 
	A standard construction design for the construction of buildings necessary for the provision of long-term care services close to the family environment has been adopted by the Ministry of Welfare. 
The construction design shall be intended for the construction of highly energy-efficient buildings (nearly zero-energy buildings).  
Municipalities shall be in possession of a standard construction project  already ready, thus reducing project costs.
Simpler project implementation for municipalities shall reduce risks for delays in project implementation.

	122
	3.1.2.3.i. Resilience and continuity of the long-term social care service 
	Target 
	Conclusion of contracts on the implementation of projects 
	N/A 
	Number of contracts
	0 
	6
	Q2 
	2023 
	Ministry of Welfare/ Central Finance and Contracting Agency/ local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements, in particular in relation to the provision of long-term care services being close to the family environment) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a list and copies of the concluded/signed agreements with local governments on the establishment of new places for the provision of community based long-term care services.
	The Central Finance and Contracting Agency has concluded at least 6 contracts on the establishment of new places for the provision of long-term care services close to the family environment.

	123
	3.1.2.3.i. Resilience and continuity of the long-term social care service 
	Target
	Provision of new places for long-term care services close to family. settings for 408 persons of retirement age 
	n/a 
	Number of places 
	0 
	408
	Q2 
	2026 
	Ministry of Welfare/ Central Finance and Contracting Agency/ local authorities
	
	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence:

a) the name, the location of  buildings, their surface in m2, how many people they would accommodate each and in total (including number of single and two-person rooms) and a brief description of the intervention in accordance with the CID Annex;
b) certification of entry into operation of the buildings, 
c) extract of the relevant parts of the completed projects proving alignment with the description of the target and investment in the CID Annex, including number of places for persons of retirement age and confirmation that they will be the final beneficiaries of the investment, available minimum equipment,and in line with building accesibility standards.
	Creation of new places for the provision of long-term care services close to the family environment for 408 persons of retirement age (26 buildings built with a maximum of 16 persons per building).  
 The construction of these buildings shall ensure that each building is provided with at least a predefined minimum equipment, such as appliances and furniture.

	124
	3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with functional impairment
	Milestone 
	Description of the vocational rehabilitation service adopted 
	Adoption of a description of the vocational rehabilitation services 
	N/A 
	N/A 
	N/A 
	Q1
	2023 
	Ministry of Welfare/ Social Integration State Agency
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the description of the vocational rehabilitation service adopted by the Advisory Council of the State Agency for Social Integration and approved by the Agency of Social Integration ;  
b) extract of the relevant parts of the description of a vocational rehabilitation service proving alignment with the description of the milestone in the CID Annex. 
	The Advisory Council of the State Agency for Social Integration has adopted and the Agency for Social Integration has approved the description of  a vocational rehabilitation service that promotes the maintenance, renewal and acquisition of new education or skills for re-employment as soon as possible, promoting the safety of customers. 

	125
	3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with functional impairment 
	Milestone 
	Adaptation of building infrastructure, including promotion of environmental accessibility and energy efficiency, and improvement of the technical and material equipment 
	Adaptation of  2 buildings where the infrastructure shall be improved, including environmental accessibility and energy efficiency, and the improvement of the technical and material equipment 
	N/A 
	N/A 
	N/A 
	Q1
	2026 
	Ministry of Welfare/ Social Integration State Agency
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) a copy of the certificate of completion of 2 buildings with the improved infrastructure and the technical and material equipment issued in accordance with the national legislation;
 b) type of intervention and brief justification proving alignment with the description of the milestone in the CID Annex; 
c) aggregated energy performance certificates before and after the renovation action/adaptation of buildings to increase energy efficiency in the buildings
	The infrastructure and logistical equipment have been improved  in buildings where services shall be  provided to promote the resilience  of people with functional impairments, including:
— measures to adapt the environment of the building Slokas street 61, Jūrmala;
— increased energy efficiency in the building Dubultu prospect 71, Jūrmala.

	126
	3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with functional impairment
	Milestone 
	Adoption of a new standard for social and vocational rehabilitation services for the promotion of the resilience of people with functional impairments have been established and approved 
	New rehabilitation service standard is approved 
	N/A 
	N/A 
	N/A 
	Q2 
	2026
	Ministry of Welfare/ Social Integration State Agency
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) a copy of the new standard for vocational rehabilitation service, which also includes a social rehabilitation component, adopted by the Advisory Council of State Agency for Social Integration and approved by the Agency for Social Integration, 
[bookmark: _Hlk157526581]b) a copy of documents justifying that Competence development programme (methodology for the development of competences of professionals to work with informal carers and competence development training programmes (modules) for informal carers of persons with functional disabilities) has been elaborated,
c) copy of the decision minutes of the State Agency for Social Integration Advisory Council approving the results of the pilot projects on the adoptions of services.
	The Advisory Council of State Agency for Social Integration has adopted and State Agency for Social Integration has approved a new service standard for social and  vocational rehabilitation services for the promotion of the resilience of people with functional impairments (competence development programme and vocational rehabilitation service), including through the adoption of services in pilot projects and the use of the material base of the project.

	127
	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment 
	Milestone 
	A retraining and up-skilling offer, with a focus on digital skills, has been established to clients (unemployed, jobseekers, persons at risk of unemployment) of the State Employment Agency for the job-rich recovery of the  economy by implementing active labour market policy measures 
	Adoption of a new retraining and upskilling offer (including digital skills) for the State Employment Agency clients 
	N/A 
	N/A 
	N/A 
	Q2 
	2023 
	Ministry of Welfare
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the new retraining and upskilling offer (including digital skills) for the State Employment Agency clients, adopted by the Training Commission in accordance with the measures of active labour market policy for the recovery of the job-friendly economy; 
b) extract of the relevant parts of the offer proving alignment with the milestone in the CID Annex, in particular the focus on digital skills.
	An offer of retraining and up-skilling programmes to clients of the Latvian Employment Service (unemployed, jobseekers, persons at risk of unemployment) has been adopted at the meeting of the Latvian Training Commission in accordance with the measures of active labour market policy for the recovery of the job-friendly economy.

	128
	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment 
	Milestone 
	Development of a digital tool for skills assessment   
	Digital tool developed and implemented 
	N/A 
	N/A 
	N/A 
	Q4 
	2023 
	Ministry of Welfare / Central Finance and Contracting Agency/ State Employment Agency
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This summary document shall include as an annex the following documentary evidence and elements:

a) the list of participants (anonymised), for whom the profiling was made (printout from the unemployment registration and information system IS BURVIS) (information to be provided for those persons who have been profiled using a digital tool at the time of achieving the milestone);
b) a brief description of the digital tool for skills assessment  proving alignment with the description of the milestone in the CID Annex, including how the client profiling method will benefit from the new digital tool;
c) a description of how the client profiling method works and how it is supplemented with digital tool for skills assessment as well as the use of the test results in the client career advice process and training offer. (including Transfer Acceptance Act if public procurement procedures took place to develop a digital tool by a third party). 
	State Employment Agency has developed and implemented a digital assessment tool for an improved skills profiling system, which shall ensure the assessment of the skills and competences of the agency clients, to complete an appropriate offer of retraining and acquisition of skills, depending on the individual’s level of knowledge and skills. 
The client profiling method currently used by the agency shall be supplemented by a digital skills assessment tool (tests) and the results of the tests shall be used in the client career advice process and in the preparation of the individual training offer. 

	129
	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment 
	Target 
	Unemployed, jobseekers, people at risk of unemployment with improved skills 
	N/A 
	Number 
	0 
	10 000 
	Q1 
	2025 
	Ministry of Welfare/ Central Finance and Contracting Agency/ State Employment Agency
	
	A summary document duly justifying how the target (including all the constitutive elements, in particular as regards the improved skills of unemployed, jobseekers, people at risk of unemployment, as certified by State Employment Agency client accounting system) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) the list of participants in training measures (anonymised) provided by the State Employment Agency (printout from the unemployment registration and information system IS BURVIS). That list shall include, inter alia, a note as to whether a digital tool has been used in the profiling of that person; 
b) a brief description of the topics of the upskilling that the unemployed, jobseekers and people at risk of unemployment have received.
	10 000 unemployed, jobseekers, people at risk of unemployment with improved skills as certified by the State Employment Agency client accounting system 

	130
	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment 
	Target 
	Unemployed, jobseekers, people at risk of unemployment with improved skills 
	N/A 
	Number 
	10 000 
	20 450 
	Q3 
	2026 
	Ministry of Welfare/ Central Finance and Contracting Agency/ State Employment Agency
	
	A summary document duly justifying how the target (including all the constitutive elements in particular as regards the improved skills of unemployed, jobseekers, people at risk of unemployment, as certified by State Employment Agency client accounting system) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) the list of participants in training measures (anonymised) provided by the State Employment Agency (printout from the unemployment registration and information system IS BURVIS). That list shall include, inter alia, a note as to whether a digital tool has been used in the profiling of that person; 
b) a brief description of the topics of the upskilling that the unemployed, jobseekers and people at risk of unemployment have received.
	20 450 unemployed, jobseekers, people at risk of unemployment with improved skills as certified by State Employment Agency client accounting system

	130a
	3.1.2.6.i. Facilitating the availability of technical aids
	Target
	Technical aids for persons with functional impairments
	N/A
	Number
	0
	10474
	Q2
	2026
	Ministry of Welfare/ Central Finance and Contracting Agency/ National Rehabilitation Centre "Vaivari"


	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This summary document shall include as an annex the following documentary evidence:
An extract from the technical aid information system, including information on the issued technical aids to persons with functional impairments .

	10 474 technical aids have been issued to persons with functional impairments.
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	131
	4.1.1.r. 
Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system
	Milestone
	Adoption of a digital health strategy
	Digital health strategy adopted by the Ministry of Health
	N/a
	N/a
	N/a
	Q3
	2022
	Ministry of Health 
	
	A copy of the publication of the digital health strategy and a link to the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including evidence of the alignment with the Public Health Guidelines 2021-27 and the Digital transformation guidelines 2021-27. 
	The milestone shall be deemed to be reached after the digital health strategy has been approved by the Ministry of Health. The strategy shall be developed in line with the Public Health Guidelines 2021-2027 and Digital Transformation guidelines 2021-2027. The strategy shall contain an action plan and monitoring framework. The strategy shall cover such aspects as health care, use of data for research, common use of data, data management, public health sector IT systems and solutions, private IT systems, cross-border data exchange and digital skills.

	132
	4.1.1.r. 
Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system
	Milestone
	Development of a human-centred, comprehensive, integrated healthcare delivery model through the development of an investment strategy and recommendations for the development of integrated and epidemiologically safe health care
	Integrated healthcare model documents approved by the Ministry of Health 
	N/a
	N/a
	N/a
	Q4
	2022
	Ministry of Health 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) a copy of the investment strategy, link to the publication in Official Journal and reference to the relevant provisions indicating the entry into force and the decision of the Ministry of Health approving the investment strategy;
b) a copy of the recommendations for the implementation of the integrated care approach, link to the publication and reference to the relevant provisions, and the decision of the Ministry of Health approving these recommendations; 
c) a copy of the set of recommendations for epidemiological requirements, link to the publication and reference to the relevant provisions, and the decision of the Ministry of Health approving these recommendations.
	The integrated healthcare shall be established once the following documents are developed and approved by the Ministry of Health:
1) an investment strategy for infrastructure investments for the provision of publicly funded health services, including a hospital mapping shall be included to ensure the continuation of the reform of the hospital network, including taking into account the assessment of hospital levels;
2) recommendations for the implementation of the integrated care approach;
3) a set of recommendations for epidemiological requirements

	133
	4.1.1.r. 
Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system
	Milestone
	The genome reference of the Latvian population has been established (Latvia’s participation in the Genome for Europe project – GoLatvia project)
	Genome reference established in Latvia
	N/a
	N/a
	N/a
	Q1
	2024
	Ministry of Health 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the genomic design documentation demonstrating the completion of the Genome project; 
b) a copy of the decision of the Ministry of Health approving the establishment of the Latvian population genome reference.
	The genomic design documentation demonstrating the establishment of the Latvian population genome reference has been approved by the Ministry of Health

	134
	4.1.1.r. 
Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system
	Milestone
	Methodological management in the field of oncology ensured 
	Methodological documents for the implementation of common principles in the field of oncology approved by the Ministry of Health
	N/a
	N/a
	N/a
	Q3
	2026
	Ministry of Health

	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of methodological documents for oncology treatment infrastructure;
b) a copy of a planning document introducing a uniform methodological management in the field of oncology;
c) a copy of the decision of the Ministry of Health or its subordinate body approving the methodological documents.
	The objective shall be achieved following the approval by the Ministry of Health of documents ensuring the introduction of uniform methodological management in the field of oncology.

	135
	4.1.1.1.i. 
Support for public health research
	Milestone
	Adoption of a methodology for three studies to improve public health policy planning and implementation in the field of antimicrobial resistance, vaccination and infectious diseases
	Adoption of methodology by the Ministry of Health 
	N/a
	N/a
	N/a
	Q3
	2022
	Ministry of Health and the Centre for Disease Prevention and Control as a subordinate institution of the Ministry of Health
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) a copy of the approved methodology of the study in the area of anti-microbial resistance;
b) a copy of approved methodology of the study in the area of vaccination; 
c) a copy of approved methodology of the study in the area of infection reduction; 
d) copy of the decisions of the Ministry of Health or its subordinate body approving the methodology of the three studies.
	The milestone shall be considered to be achieved following the development by a subordinate institution of the Ministry of Health and the adoption by the Ministry of Health of a harmonised methodology for research in the areas of anti-microbial resistance (AMR), vaccination and infection reduction.

	136
	4.1.1.1.i. 
Support for public health research
	Milestone
	Public health research carried out to improve public health policy planning and implementation in the field of AMR, vaccination and infectious diseases
	Public health research published
	N/a
	N/a
	N/a
	Q4
	2025
	Ministry of Health and the Centre for Disease Prevention and Control as a subordinate institution of the Ministry of Health
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence:
a) a copy of acts of acceptance of the studies carried out in the areas of anti-microbial resistance, vaccination and infectious diseases;
b) links to the studies published at the Ministry of Health website 
	Three studies carried out and published by the subordinate institution of the Ministry of Health: 1) in the field of AMR, research on antimicrobial resistance to identify the most effective intervention and monitoring methods; 2) identify the reasons for non-vaccination and 3) in the field of infectious diseases, identify the infection risks  and their impact on public health indicators.

	137
	4.1.1.1.i. 
Support for public health research
	Milestone
	Entry into force of amendments to legal acts aimed  to improve public health policy planning and implementation in the fields of antimicrobial resistance (AMR), vaccination and infectious diseases
	Entry into force of revised legislation regarding  the public health policy planning and implementation
	N/a
	N/a
	N/a
	Q3
	2026
	Ministry of Health 
	
	A copy of the legal acts in the fields of antimicrobial resistance, vaccination and infectious diseases and a link to the publication in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include an explanation of how the results of the antimicrobial resistance (AMR), vaccination and infectious diseases studies was taken into account in the preparation of the amendments.

	Based on the results of the research in the fields of antimicrobial resistance (AMR), vaccination and infectious diseases, entry into force of amendments to legal acts related to public health policies, such as recommendations to hospitals, Latvian Centre for Disease Prevention and Control working documents, guidelines, improvement of the vaccination process. 

	138
	4.1.1.2.i. 
Support for strengthening the health infrastructure of university and regional hospitals
	Target
	Number of projects which received a positive opinion of the Technology Commission on the eligibility of equipment for the provision of the relevant state-funded services
	N/a
	Number
	0
	10
	Q4
	2022
	Ministry of Health 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) copies of positive opinions from the Technology Commission for projects that involve purchase of medical technology;
b) a copy of the decision of the Ministry of Health on the harmonisation of the acquisition of medical technology in each of the ten projects supporting health infrastructure of university and regional hospitals.
	The target shall be considered to be achieved with the positive decision of the Ministry of Health on the harmonisation of the acquisition of medical technology in each of the ten projects supporting health infrastructure of university and regional hospitals. This decision shall be prepared for all projects. If such acquisitions are not planned, a decision to that effect is required. If a project involves the purchase of medical technology, it requires a positive opinion from the Technology Commission.

	139
	4.1.1.2.i. 
Support for strengthening the health infrastructure of university and regional hospitals
	Target
	Achievement of budget execution as measured by overall procurement in projects improving the infrastructure of university and regional hospitals amounting to at least EUR 59 800 000 of total budget EUR 149 500 000. 
	N/a
	EUR million 
	0
	59.8
	Q4
	2024
	Ministry of Health.
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) a copy from Management Information System (KPVIS) confirming the total amount of procurements processed, 
b) a list of projects with the amounts contracted; 
c) extract of the relevant parts of the tender specifications of the concluded procurements proving alignment with the description of the target and investment in the CID Annex taking into account in particular infrastructure and equipment for the hospitals to ensure the provision of comprehensive sustainable integrated health services. 
	The target shall be considered to be achieved once at least 40 % of the total planned project volume EUR 59 800 000 has been implemented – progress shall be measured by the overall procurement (projects completed) of the projects against the total planned investment volume of EUR 149 500 000 for the infrastructure and equipment for three university and seven regional hospitals to ensure the provision of comprehensive sustainable integrated health services.

	140
	4.1.1.2.i.
Support for strengthening the health infrastructure of university and regional hospitals
	Target
	Number of hospitals with improved infrastructure
	N/a
	Number
	0
	10
	Q3
	2026
	Ministry of Health 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence for each of the 10 projects: 
a) a brief description of the action proving alignment with the description of the target and investment in the CID Annex; 
 b) evidence of completion of works and that the building and/or equipment is operational and meets the quality requirements, such as a copy of project promoter’s report on completion of the project and the Central Financing and Contracting Agency’s confirmation of completion of the project.
	The target shall be deemed to be achieved when development projects in three university and seven regional hospitals are completed in accordance with the technical description of each project and aimed to ensure the necessary infrastructure for integrated health services, ensuring the capacity of health institutions to adapt to crisis situations, and ensuring continued sustainable and high-quality state-funded health services. 

	141
	4.1.1.3.i. 
Support for strengthening health infrastructure of secondary outpatient service providers
	Target
	Number of secondary outpatient providers with improved infrastructure
	 N/a
	Number
	0
	20
	Q4
	2024
	Ministry of Health 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: a list of projects and for each of them:
a) a  description of the action proving alignment with the description of the target and investment in the CID Annex, taking into account in particular (1) epidemiological safety, (2) environmental accessibility or (3) infrastructure for integrated care services; 
b)  a copy of the project promoter’s report on completion of the project and Central Financing and Contracting Agency’s confirmation of completion of the project proving the completion of works and that the infrastructure and/or equipment is operational..
	The target shall be considered to be reached upon completion of development projects in secondary outpatient healthcare institutions aimed to improve  (1) the epidemiological safety, (2) environmental accessibility or (3) infrastructure for integrated care services. 

	142
	4.1.1.3.i. 
Support for strengthening health infrastructure of secondary outpatient service  providers
	Target
	Number of secondary outpatient providers with improved infrastructure 
	N/a
	Number
	20
	40
	Q3
	2026
	Ministry of Health 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: a list of projects and for each of them:
a) a brief description of the action proving alignment with the description of the target and investment in the CID Annex, taking into account in particular : (1) epidemiological safety, (2) environmental accessibility or (3) infrastructure for integrated care services; 
b) evidence of completion of works and that the infrastructure and/or equipment is operational, such as a copy of project promoter’s report on completion of the project and Central Financing and Contracting Agency’s confirmation of completion of the project.
	The target shall be considered to be reached upon completion of development projects in at least 40 secondary outpatient healthcare institutions aimed to improve: (1) the epidemiological safety, (2) environmental accessibility or (3) infrastructure for integrated care services. 

	143
	4.2.1.r. 
Provision of human resources and upskilling
	Milestone
	Human resources development strategy
	The Latvian authorities have adopted a comprehensive health workforce strategy, which includes models for lifelong learning and for health workforce planning
	N/a
	N/a
	N/a
	Q2
	2023
	Ministry of Health 
	
	A copy of the publication of the health workforce strategy and a link in the Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence:
a) proof of consultation of social partners and other stakeholders;
 b) a brief description and extracts of the relevant provisions proving alignment with the description of the target and investment in the CID Annex.
	A human resources development strategy has been adopted, in consultation with social partners and other stakeholders, in accordance with the Cabinet of Ministers’ Rules of Procedure.
The health workforce strategy shall provide a framework for the development of health workforce planning mechanism, including needs for under-graduate and post-graduate study places, a robust information system that shall include up-to-date information at individual level on the development of the skills and competences of medical practitioners during their career and an effective lifelong learning planning and management. The strategy shall also lay out the principles of the healthcare remuneration model.

	144
	4.2.1.r. 
Provision of human resources and upskilling
	Milestone
	Adoption of Human Resources Mapping in Healthcare 
	Human resources mapping developed and approved by the Ministry of Health
	N/a
	N/a
	N/a
	Q4
	2023
	Ministry of Health 
	The mapping shall include the total number of health professionals in the public and private sector taken together.
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include a link to the publication, a brief description of the topics covered and as an annex a copy of the approved mapping proving alignment with the description of the milestone in the CID Annex.
	The human resources in healthcare mapping has been completed. 
The mapping shall include detailed information on the number of health professionals working in different disciplines, in the public and in the private sector, at all levels of care. 
The mapping shall also include detailed information on the workload borne by health professionals and on continuous training, highlighting the criticalities in the assessed levels of qualification and in the readiness to deal with technological and organisational innovation. 

	145
	4.2.1.r. 
Provision of human resources and upskilling
	Milestone
	New remuneration model for healthcare staff implemented
	Entry into force of a law/regulation ensuring the implementation of a new remuneration model for healthcare 
	N/a
	N/a
	N/a
	Q2
	2024
	Ministry of Health 
	
	A copy and the link of the publication in the Official Journal, including reference to the provision indicating the entry into force of the law/regulation implementing the new remuneration model for healthcare, accompanied by a document referencing the relevant provisions and duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) details on the transparent wage calculation mechanism;
b) details of the solutions to ensure transparency, fairness and gradual wage increases.
	The new remuneration model for healthcare staff  shall include a transparent wage calculation mechanism and streamlines the wages across the health sector;  solutions to ensure transparency, fairness, as well as gradual wage increases, with a view to improving the availability and quality of services. 

	146
	4.2.1.r. 
Provision of human resources and upskilling
	Milestone 
	Adoption of a model for health workforce planning
	Adoption and deployment of a model for forecasting future health workforce needs 
	N/a
	N/a 
	N/a
	Q4
	2024
	Ministry of Health 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence:
a) report by a third party shall be provided to certify that the IT tool (model) is developed and operational, and that the estimates described in the milestone are available to the authorities;
b) extract of the relevant parts of the technical specifications of the IT tool proving alignment with the description of the milestone and investment in the CID Annex.
	A model (IT tool) to forecast the future needs of health workforce delivered and approved by the Ministry of Health. The model is to be used for planning purposes. The model shall provide estimates, based on projected population health care needs and the organisation of healthcare service delivery, on: 
· The need for healthcare professionals, by specialty and geographic area / place of practice; 
· The need for professional development of health professionals,
· Expected gaps in workforce supply.

	147
	4.2.1.1.i. 
Support for the implementation of the human resources development system.
	Milestone
	A coordinating mechanism for health workforce training established
	A coordination mechanism for continuous health workforce training ensuring cooperation between the involved institutions, methodological management and quality control established by the Ministry of Health 
	N/a
	N/a
	N/a
	Q4
	2023
	Ministry of Health 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence: 
a) copy of the Ministry of Health decision approving the establishment of a coordination mechanism for the management of the continuous education process; 
b) a copy of the the adopted document laying down the principles of the coordination mechanism for the management of the continuous education process and a link to the website where the document can be accessed;
c) explanation demonstrating the alignment with the description of the milestone and investment in the CID Annex and how the following constitutive elements are met:  
- ensuring cooperation between the involved institutions; 
- methodological management
- quality control; 
d) orders and/or decisions of the Ministry of Heath calling for the establishment of a coordination mechanism;
e) a copy of a document proving that the organisational model for continuing training is established and focuses on the content of the training, the form of training, the necessary facilities and equipment (e.g. simulations, use of virtual reality, etc.);
f) guidelines for the procurement of training services, as well as quality standards for training and system for monitoring and evaluating.
	The establishment of a coordination mechanism for the management of the continuous education process, as evidenced by the relevant supporting documents of the Ministry of Health (e.g. orders, decisions). 
The organisational model for continuing training shall be developed, focusing on the content of the training, the form of training, the necessary facilities and equipment (e.g. simulations, use of virtual reality, etc.), as well as cooperation mechanisms between educational institutions, clinical university hospitals, regional hospitals and other key stakeholders. The organisational model, a governance structure and clear lines of responsibility and accountability shall be established. Guidelines for the procurement of training services, as well as quality standards for training and system for monitoring and evaluating.

	148
	4.2.1.1.i. 
Support for the implementation of the human resources development system
	Milestone
	Simulation approach introduced in the healthcare learning process 
	Simulation approach introduced in healthcare learning process
	N/a
	N/a
	N/a
	Q3
	2026
	Ministry of Health 
	The simulation approach shall cover: all stages of medical eudcation, but shall primarily focus on lifelong learning
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex copies of and links to the Ministry of Health decisions approving the action plan or guidelines for the implementation of simulations approach covering all stages of medical education.
	The milestone shall be deemed to have been achieved once the action plan or guidelines for the implementation of simulations at all stages of medical education are approved by the Ministry of Health 

	149
	4.3.1.r.
Sustainability of health care, strengthening governance, efficient use of health resources, increase of the total public budget in the health sector
	Milestone
	Coordination mechanism approved to assess, develop and implement new healthcare service delivery models services
	Coordination mechanism to assess and implement new healthcare service delivery models developed and approved by the Ministry of Health
	N/a
	N/a
	N/a
	Q4
	2022
	Ministry of Health 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a copy of the decision of the Ministry of Health or of its subordinate body establishing the coordination unit and the documents showing:
a) the aim of the unit;
b) the composition of the working group or supervisory board and proving the involvement of industry representatives in the development of proposals as experts to demonstrate the alignment with the description of the milestone and reform in the CID Annex. 
	A coordinating unit within the Ministry of Health or its subordinate body is in place. It shall ensure that industry representatives are involved in the development of proposals as experts (e.g. a working group or supervisory board).
The aim of the unit is to coordinate the work to develop, implement and assess new healthcare service delivery models aimed to provide improved and more efficient provision of state-funded health services at all levels, ensuring availability and quality of services through the establishment of a system change mechanism for state-paid services.

	150
	4.3.1.r. 
Sustainability of health care, strengthening governance, efficient use of health resources, increase of the total public budget in the health sector
	Target
	Mainstreaming of new healthcare service delivery models as part of publicly funded healthcare services
	N/a
	Number
	0
	10
	Q3
	2026
	Ministry of Health 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a list of models and for each of them:
a) copy of internal regulatory acts approving each model and of the protocols for the implementation of each model. 
b) a document for each model confirming that it has been has been piloted;
c) copy of the assessments of the models pertaining to the current situation as well as to the short- and long-term benefits and efficiency gains;
d) for each model copy of the act establishing the working group as well as a description of its composition and mandate;
e) copies and links of legal proposals to introduce the model as state-funded service, including proposals for the necessary additional national budget for the implementation where necessary. The documentation shall include an explanation of how the proposals are based on the results of the pilot projects.
	Ten new healthcare service delivery models developed and  mainstreamed as part of publicly funded healthcare services. 
For each model a working group, consisting of the representatives of the Ministry of Health, National Health Service and other subordinate bodies as well as other stakeholders has performed: 
· assessment of the situation;
· development of the model;
· piloting of the model; 
· assessment of short- and long-term benefits;
· and protocols for implementation.

Based on the results of the pilot projects, a proposal for the necessary additional national budget for the implementation of the relevant measures shall be prepared. The government budget request shall be considered together with all other proposals for the annual and medium-term budget in the preparation process.

	151
	4.3.1.1.i. 
Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare
	Milestone
	Adoption of a methodology for the study on the quality and availability of non-hospital secondary healthcare 
	Adoption of a  methodology by the Ministry of Health
	N/a
	N/a
	N/a
	Q4
	2022
	Ministry of Health
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including a copy of the approved methodology of the study and the decision of the Ministry of Health. The document shall include as annex an analysis demonstrating that the methodology allows to assess the quality and accessibility of non-hospital secondary healthcare, including mapping of these services and the impact of the administrative territorial reform.
	The milestone shall be considered to be achieved after the approval by the Ministry of Health of a methodology required for carrying out the study aimed to assess the quality and accessibility of health care, including non-hospital secondary health service level mapping and the impact of the administrative territorial reform

	152
	4.3.1.1.i.
Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare
	Milestone
	Study on the quality, accessibility and  availability of non-hospital secondary healthcare 
	A study on the quality accessibility and  availability of non-hospital secondary healthcare published by the Ministry of Health 
	N/a
	N/a
	N/a
	Q4
	2023
	Ministry of Health 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex the following documentary evidence:
a) a copy of and link to study published at the Ministry of Health website 
b) relevant extracts of the health system assessment and proposals for systemic improvement. 
	Study carried out and published by the Ministry of Health that covers the assessment of the quality, availability and accessibility of non-hospital secondary care, including non-hospital secondary health service level mapping and the impact of the administrative territorial reform. The study includes health system assessment and proposals for systemic improvement.

	153
	4.3.1.1.i. 
Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare
	Milestone
	Mainstreaming results of quality, availability and accessibility of non-hospital secondary care study into health policy developments 
	Entry into force of amendments to legal acts aimed to increase the quality, availability and accessibility of non-hospital secondary care 
	N/a
	N/a
	N/a
	Q4
	2024
	Ministry of Health 
	
	A copy and link of the publication in the Official Journal of amendments to legal acts, accompanied by a reference to the relevant provisions indicating the entry into force and by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include copies of and links to the results of the research on quality, availability and accessibility of non-hospital secondary healthcare and an explanation on how the results of the research were taken into account for the preparation of the legal acts.
	Based on the results of the research on quality, availability and accessibility of non-hospital secondary care, entry into force of amendments tolegal acts related to public health policies, recommendations for hospitals and service delivery planning documents.
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	154
	5.1.r. Innovation system governance and private research & development investment motivation
	Milestone
	Development of a long-term national strategy for each of the RIS3 areas and establishment of a Strategic Steering Board for each of the RIS3 areas
	The strategy has been agreed with all stakeholders and approved. The Strategic Steering Boards for RIS3 have been established and their representatives elected.
	N/a
	N/a
	N/a
	Q4
	2022
	Investment and Development Agency of Latvia, Ministry of Economics
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of the amendments to the relevant legislation related to the functions of the LIDA, Strategic Steering Boards and the Ministry of Economics with regards to the implementation of the milestone, including a reference to the provisions indicating the entry into force.
	Amendments to the relevant legislation giving the following functions to the relevant institutions shall enter into force:

The Investment and Development Agency of Latvia (LIDA) shall be responsible for:
— Developing long-term strategies at national level in each of the RIS3 areas
— Developing annual action plans for each of the RIS3 areas
—The establishment of a Strategic Steering Board for each of the RIS3 areas
— Leadership and coordination of established councils
— Developing a methodology for the selection of asset value chains, including the establishment of quantitative criteria for the elimination of value chains

Strategic Steering Board for each RIS3 area:
— Ensure the compatibility of planned investments with RIS3 specialisation strategies, national competitive advantages
— shall be made up of key private, public and research actors.
—is elected by LIDA in agreement with the ministries involved. The Strategic Steering Board is re-elected once a year.
—The Strategic Steering Board shall be responsible for approving the strategies for the RIS3 specialisation areas.

The Ministry of Economics shall be responsible for: 
— development of analytics and monitoring system for the business sector in RIS3 specialisation areas, development of monitoring reports

	155
	5.1.1.1.i.  Operationalisation of a fully-fledged innovation system governance model
	Target 
	 Contracting or appointing the human resources needed
	N/a
	Number of people
	0
	19
	Q4
	2023
	Ministry of Economics, Investment and Development Agency of Latvia
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
The document shall include as an annex a copy of the description of the responsibilities (job description) of the 19 people contracted or appointed at the Ministry of Economics and Latvian Investment and Development agency. 
	The Ministry of Economics and the Latvian Investment and Development Agency shall contract or appoint at least 19 people for ensuring the performance of the functions assigned to these institutions in relation to the innovation governance.

	156
	5.1.1.1.i.  Operationalisation of a fully-fledged innovation system governance model
	Milestone
	Publishing of a monitoring report providing information on each RIS3 area and the operation of the innovation management model . 
	Published analytical monitoring report approved by the Strategic Steering Boards of the RIS3 specialisation areas.
	N/a
	N/a
	N/a
	Q3
	2026
	Ministry of Economics in cooperation with other institutions.
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include links to published monitoring reports and, as an annex, the following documentary evidence: 
a)  two analytical monitoring reports on all the RIS3 areas with data covering at least one year, which also include an evaluation of the Innovation Support Programme and recommendations for its improvement published by the Ministry of Economics; 
b) one monitoring report (for the period of 2023-2025) containing an analysis of the functioning of the new innovation governance model and the overall and an individual assessment of the performance of each of the intermediaries selected for the support research programme and the cooperation network support programme as well as analysis of the functioning of the new innovation governance model.
c) a copy of the financing decision proving the alignment with the description of the milestone and investment in the CID Annex. 
	The Ministry of Economics shall publish:
—  two analytical monitoring reports on all the RIS3 areas with data covering at least one year, which also include an evaluation of the Innovation Support Programme and recommendations for its improvement.
— one monitoring report (covering the period 2023-2025) containing an overall and an individual assessment of the performance of private intermediaries selected for research support programme implementation and cooperation network support programme as well as analysis of the functioning of the new innovation governance model.



	157
	5.1.1.2.i. Support instrument for research and internationalization
	Milestone
	Cabinet Regulations adopted
	Entry into force of Cabinet Regulations governing all four support programmes 
	
	
	
	Q1
	2024
	Ministry of Economics
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) the copy of the Regulations of the Cabinet of Ministers governing the implementation of all four calls, including activities and responsibilities of the selected intermediaries or final beneficiaries and indicators measuring their performance ;
b) a copy of and a link to the open calls for research support programme, cooperation network support programme and IPCEI participation support programme; 
c) the copy of the contracts concluded with the selected entities with responsibilities as defined in the CID Annex;
d) the list of the selected IPCEI participants and short IPCEI project descriptions.
	Cabinet Regulations governing the implementation of i) competence centres support programme, ii) research support programme, iii) cooperation networks support programme and iv) IPCEI participation support programme shall enter into force, and shall:

- include indicators for measuring the performance of the selected intermediaries, such as attracted private R&D investment, increased exports among beneficiaries, number of products developed; and
- define the responsibility of intermediaries for collecting data from the final beneficiaries of the programme.

The Cabinet Regulations shall establish that the selection of intermediaries for implementation of research support programme and cooperation networks support programme shall take into account their compliance with the RIS3 specialisation strategy, as well as their capacity to organise calls and their competence to evaluate projects in their respective thematic area. 

Furthermore, they shall establish that the selected intermediaries for the implementation of the competence centres support programme and of the research support programme shall be responsible for carrying out the following activities:
i. implementation of the private sector R & D support programme; and
ii. data collection from final beneficiaries that shall be used for monitoring activities carried out by the Ministry of Economics.

Furthermore, it shall establish that the selected intermediaries for the implementation of the cooperation networks support programme shall be responsible for carrying out one or more of the following activities:

i. export promotion activities;
ii. networking and exchange of experience activities;
iii. Implementation of the support programme for the participation of economic operators in EU-level research and development programmes and in international cooperation networks; And
iv. data collection from final beneficiaries that shall be used for monitoring activities carried out by the Ministry of Economics.

Furthermore, it shall establish that the final recipient of support in IPCEI participation support programme shall be responsible for carrying out one or more of the following activities:
i. implementation of the R&D support programme;
ii. identification and motivation of planned IPCEI participants to submit project ideas; and
iii. data collection from final beneficiaries that shall be used for monitoring activities carried out by the Ministry of Economics.

	158
	5.1.1.2.i. Support instrument for research and internationalization
	Target
	Commitment of funding
	N/a
	EUR million
	0
	98
	Q2
	2025
	Ministry of Economics in cooperation with other institutions
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex:
a) a list of beneficiaries of all four innovation support programmes, including the name and registration number of the final beneficiary, title and brief description of the project; 
b) copy of the decision authorising the commitment of at least EUR 98 million of the funding. 
	At the conclusion of the programme, the following shall be delivered:
- confirmation of commitment of at least EUR 98 million for the funding of R&D projects.

	159
	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance
	Milestone
	Reform of the governance of higher education institutions
	Legislative amendments entered into force in line with the reform of governance of higher education institutions
	N/a
	N/a
	N/a
	Q4
	2022
	Ministry of Education and Science 
	
	A copy of the legal acts relevant for the regulatory framework on the reform of governance of higher education institutions or a link to the publication in the Official Journal, including a reference to the provisions indicating the entry into force and accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	The regulatory framework for implementing the reform of the governance of the higher education system has entered into force, including:
- University typologies and criteria for qualifying for a particular type;
- the procedure for the establishment and approval of university councils, the competence of the councils, while clarifying the competences of the Senate, the Rector and the Constitutional Assembly;
- the procedure for selecting and approving new university reactors;
- Defining the strategic specialisation of universities.

	160
	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance
	Milestone
	Higher education reform
	Legislative amendments entered into force 
	N/a
	N/a
	N/a
	Q4
	2024
	Ministry of Education and Science 
	
	A copy of the legislative amendments to the Law on Higher Education, the Law on Scientific Activities and the Regulations of the Cabinet of Ministers or a link to the publication in the Official Journal, including a reference to the provisions indicating the entry into force and accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	The Parliament has adopted amendments to the Law on higher education and the Law on Scientific Activities and the Cabinet of Ministers has adopted amendments to related Cabinet Regulations in relation to:
- Introduction of the new doctoral model in Latvia ;
- Implementation of the new academic career model in Latvia ;
- Implementation of cyclical institutional accreditation of higher education and colleges in Latvia ;
- 3 pillar further development of the financing model for higher education ;
- linking public funding to the results of the international evaluation of scientific institutions.

	161
	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance
	Target
	Consolidation of higher education institutions
	N/a
	Number
	0
	4
	Q2
	2023
	 Ministry of Education and Science
	The consolidation plans are pre-requisite to be eligible for the consolitdation grants.
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
The document shall include as an annex: 
a) a document (official letter of approval of the consolidation plans) from the MoES that approves the respective consolidation plans; 
b) copy of the assessment criteria for the approval of the consolidation plans; 
c) links to the approved consolidation plans.
	Consolidation plans of institutions of higher education approved by Ministry of Education, including:
- an investment plan and consolidation grant amount
- modalities and timeframe for achieving an internal or external consolidation of two or more institutions of higher education, including through the formation of consortia, if necessary for the implementation of external consolidation.

The following investments shall  be eligible for financing from consolidation grants:
1) grants for structural change;
2) “Exit” grants for termination of employment with academic staff over 65 years of age;
3) Digitalisation, technological development, improvement of research and education infrastructure (excluding construction);
4) Creation of new programmes of excellence.
The assessment criteria for approval of consolidation plans shall include:
- whether there is a common development strategy, sharing of resources, development of study programmes, creation of common platforms;
- whether there is a commitment to internal or external consolidation, including through the formation of consortia, with a clear timeframe.

	162
	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance
	Target
	Share of public higher education institutions affected by governance changes 
	Changes have been introduced in 100% of public higher education institutions in line with amendments to the Law on higher education institutions and related Cabinet Regulations
	%
	0
	100
	Q3
	2026
	Ministry of Education and Science
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
The document shall include as an annex: a link to modified statutes and other internal regulations of all public higher education institutions and documentation justifying how they meet the requirements of the target.
	100% of public higher education institutions have implemented the new governance model, including:
-  accordingly modified statues and other internal regulations,
- internal governing bodies (senate, council, rector) operate according to the new division of responsibilities and competences, 
- criteria for the election of a rector have been revised according to the law,
- the appointment of a management team that separates academic and strategic decision making

	163
	5.2.1.1.i. Research, development and consolidation grants
	Target
	Consolidation grants
	N/a
	Number of consolidation grant agreements concluded
	0
	4
	Q3
	2026
	Ministry of Education and Science
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This shall include as an annex: copies of 4 consolidation grant agreements with the beneficiaries.
	Four consolidation plans have been put in place, ensuring that the consolidation targets are met in line with the conditions for implementing the grants for consolidation and management changes.

	164
	5.2.1.1.i. Research, development and consolidation grants
	Target
	Academic Career Grant agreements signed
	N/a
	Number of academic Career Grant agreements signed
	0
	315
	Q3
	2026
	Ministry of Education and Science
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
The document shall include as an annex a list of the 315 grant agreements with doctorates, post-doctorates and researchers. 

	The higher education institution or research institute have signed 315 grant agreements with doctorate, post-doctorate and researchers (professor) for one of the following activities: 
1) Doctoral grants;
2) Post-doctoral grants;
3) Scientific (professor) grants.



	165
	5.2.1.1.i. Research, development and consolidation grants
	Target
	In-house R & D grant agreements signed
	N/a
	Number of in-house R&D grant agreements signed
	0
	90
	Q3
	2026
	Ministry of Education and Science
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
The document shall include as an annex a list of the 90 in-house R&D grant agreements, which are made available in the Management Information System (KPVIS). 
	The higher education institution or research institute have concluded 90 grant agreements for carrying out in-house research. 
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	166
	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs
	Milestone
	Adoption of work plan for public authorities to curb the shadow economy 2021-2022
	Adoption of the work plan of the national authorities to limit the shadow economy for 2021-2022 
	N/a
	N/a
	N/a
	Q4
	2022
	Ministry of Finance
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include a copy of the adopted work plan and a link to its online publication (if applicable).
	National Institutions Work Plan for Restraining the Shadow Economy for 2021-2022 is adopted. It includes the following activities:
- Unregistered/illegal economic activity; 
- Undeclared employment; 
- Unrecorded transactions and illicit movement of goods; 
- Unrecorded/uncontrolled movements of cash; 
- Tax fraud 

· It shall focus on economic sectors with the highest shadow economy risk, such as construction, trade, services, security, catering and hospitality, transport.

	167
	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs
	Milestone
	Entry into operation of a taxpayer rating system, optimisation of controls
	Entry into force of legal acts
	
	
	
	Q4
	2022
	Ministry of Finance
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copy of the legislative acts on (i) the legal framework of the taxpayer rating system and (ii) optimised types of tax controls and inspections and a link to the publication in the Official Journal, including a reference to the provisions indicating the entry into force; 
b) internal documentary evidence confirming optimised tax controls and inspections.
	Entry into force of amendments to the legal acts, including:
- the legal framework of the taxpayer rating system has been included, providing the publishing of their assessment.
· - optimised types of tax controls and inspections to improve the efficiency of tax controls and inspections.

	168
	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs
	Milestone
	Entry into operation of a basket of data-based services for each segmentation group of taxpayers
	Changes to State Revenue Service’s internal rules and/or service provision platform(s)
	
	
	
	Q2
	2024
	State Revenue Service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) amended internal regulations outlining the principles of taxpayer segmentation and listing the services offered to each segment of taxpayers; 
b) document explaining the changes and benefits compared to the previous system; 
c) extract of the platform/channel which evidences the entry into operation of the data-based basket of services.
	Entry into operation of a data-based basket of services for each segmentation group of taxpayers.

	169
	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs
	Milestone
	Publication of  handbook for compliance risk management 
	Amendments to the State Revenue Service’s internal rules
	
	
	
	Q3
	2023
	State Revenue Service
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) a copy of the handbook; 
b) proof of publication of the handbook.
	A Handbook for methodological compliance risk management of undeclared wages has been published, including:
- risk assessment guidelines
- aspects of typologies of ‘envelope wage payers’
- aspects of available preventive and control tools
- analysis of court rulings in the area of undeclared wages.

	170
	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs
	Target
	Implementation of the national research programme “Reducing the shadow economy to ensure the sustainable development of the country”
	
	Number of study reports
	0
	5
	Q4
	2022
	Ministry of Finance
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copies of each of the 5 research papers; 
b) a copy of and a link to the reports on policy recommendations for tackling tax evasion; 
c) a copy of and a link to the reports on policy recommendations for reducing the risks of illicit money circulation; 
d) a copy of the methodology for measurement of the shadow economy.
	The following research in the area of tax compliance shall be delivered:
- Report on the factors influencing the shadow economy in Latvia, focusing on the most significant sectors ;
- Report on the determinants of tax evasion by individuals, including an analysis of the impact of level of the shadow economy on tax compliance;
- Report with policy recommendations for legislative, organisational, technological and other improvements to improve tax compliance, including an assessment of the financial impact of the proposed recommendations;
- Report assessing the forgone budgetary revenue resulting from illegal activities, including legislative recommendations for reducing the risks of illicit money circulation;
- Development of methodology for the measurement of shadow economy, using a dynamic "multi - indicator - multi - cause" model, including breakdown by tax types, company size and sectors. 

	171
	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs
	Milestone
	Implementation of the research results
	Published assessment report of the shadow economy
	N/a
	N/a
	N/a
	Q4
	2023
	Ministry of Finance
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of and a link to the published assessment report of the shadow economy. 
	A first assessment report of the size of the shadow economy based on the methodology developed in 2022 shall be published.

	172
	6.1.1.1.i. Modernisation of existing analytical solutions
	Milestone
	Entry into operation of upgraded analytical solutions 
	Advanced risk analysis systems developed and implemented
	
	
	
	Q2
	2024
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the completion of the transfer of the risk systems to a single analytical platform, the development and implementation of the System of Risks for Individual Taxpayers and the Excise Tax Risk Management System and the transfer of the ESKORT system to the SAP HANA database; 
b) an extract of technical specifications linking their requirements with the fulfilment of the milestone.
	The following upgrades have been completed:
Existing risk systems have been migrated to a single analytical platform.
System of Risks for Individual Taxpayers has been developed and implemented. 
Excise Tax Risk Management System developed and implemented. 
The ESKORT system has been transferred to the SAP HANA database.

	173
	6.1.1.2.i. Development of new analytical systems
	Milestone
	Entry into operation of new analytical systems
	Advanced risk analysis system enters into operation
	
	
	
	Q2
	2024
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the development and entry into operation of the IT system for taxpayer segmentation; 
b) an extract of technical specifications linking the requirements of with fulfilment of the milestone.
	An IT system for taxpayer segmentation (including integration with a published database and data visualisation in the Electronic Declaration System (EDS)) shall be developed and entered into operation. 
The new system is integrated with the 360 degrees analysis of the taxpayer.

	174
	6.1.1.3.i. 
Personnel training with analytical platform and consultancy
	Target
	Training of staff to work with the analytical platform
	
	Number of training certificates
	0
	50
	Q4
	2023
	State Revenue service
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copies of the 50 certificates proving that the training programmes have been completed; 
b) the specifications in line with the requirements of the training (i.e. hours completed, areas of focus of the training).
	50 SRS specialists have been trained to work with SAP HANA platform. The training shall focus on the skills to work with SAP HANA framework and practical skills in system administration.

	175
	6.1.2.r. 
Remote and centralised analysis of scanned images at Customs Control Points 
	Target
	[bookmark: _Hlk146707515]Share of cargo images scanned by Latvian customs control points analysed remotely and centrally
	
	% 
	0
	95
	Q3
	2026
	State Revenue Service
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of (and a link to) a summary report of the customs control activities and a document referencing its parts that are relevant for the fulfilment of the target. 
	95% of the cargo images are analysed centrally and remotely through the BAXE system.

	176
	6.1.2.1.i. 
Linking railway x-ray equipment to BAXE and use of artificial intelligence for rail freight scanning image analysis
	Milestone
	Railway customs control points’ scanners connected to x-ray images exchange system BAXE
	Deed of acceptance signed
	
	
	
	Q1
	2025
	State Revenue Service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the linking the scanners at the control points in Indra and Karsava with the BAXE system; 
b) an extract of technical specifications linking the requirements of with fulfilment of the milestone.
	Railway scanners at customs control points in Indra and Karsava connected to BAXE information system.

	177
	6.1.2.1.i. 
Linking railway x-ray equipment to BAXE and use of artificial intelligence for the analysis of rail freight scanning images 
	Milestone
	Rail Freight scanned image analysis platform introduced
	Deed of acceptance signed
	
	
	
	Q1
	2026
	State Revenue Service
	
	Summary document duly justifying how the milestone(including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the automated x-ray image analysis platform using artificial intelligence is in use for the analysis of railway cargo scanning images; 
b) an extract of technical specifications linking their requirements with fulfilment of the milestone.
	An automated x-ray image analysis platform using artificial intelligence is in use for the analysis of railway cargo scanning images.

	178
	6.1.2.2.i. 
Capacity building of the Customs Laboratory
	Milestone
	Purchased and installed spectrophotometer for use in the Customs Laboratory 
	Deed of acceptance signed
	
	
	
	Q4
	2022
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the installation of the spectrophotometer at the Customs Laboratory; 
b) an extract of technical specifications linking their requirements with fulfilment of the milestone.
	A spectrophotometer is set up and in use at the Customs Laboratory.

	179
	6.1.2.2.i. 
Capacity building of the Customs Laboratory
	Milestone
	Purchased and installed spectrophotometer for use in Airport customs control point
	Deed of acceptance signed
	
	
	
	Q4
	2022
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the installation and use of the spectrophotometer at the airport customs control point; 
b) an extract of technical specifications linking the requirements of with fulfilment of the milestone.
	A spectrophotometer is set up and in use at the airport customs control point.

	180
	6.1.2.3.i. Improvement of customs control of received postal items at Airport customs control point
	Milestone
	A line for intelligent scanned and automatic sorting/analysis of postal items introduced at the Airport customs control point
	Deed of acceptance signed
	
	
	
	Q1
	2025
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) a copy of the certificate of completion issued in line with national legislation confirming the installation of the smart mail scanning system at the airport customs control point; 
b) an extract of technical specifications linking the requirements of with fulfilment of the milestone.

	A smart mail scanning and automatic sorting/analysis line is set up and in use at the airport customs control point.

	181
	6.1.2.4.i. 
Creation of infrastructure for the performance of control services in Kundziņsala
	Milestone
	Joint design – construction contract signed
	Construction and design contract signed
	
	
	
	Q3
	2023
	 SJSC “State Real Estate”
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the signed contract for the design and construction of the customs control infrastructure in Kundzinsala; 
b) a copy of and a link to the tender publication.
	A contract for the design and construction of infrastructure for the control services at Kundzinsala has been signed following a tender procedure.

	182
	6.1.2.4.i. 
Creation of infrastructure for the performance of control services in Kundziņsala
	Milestone
	Building permit received
	Notification of the permit approval decision
	
	
	
	Q3
	2024
	 SJSC “State Real Estate”
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of the approval of the construction project and the permit approval decision by the Construction Board and a copy of the approved building permit. 
	A building permit has been received from the Construction Board.

	183
	6.1.2.4.i. 
Creation of infrastructure for the performance of control services in Kundziņsala
	Milestone
	[bookmark: _Hlk146707537]The cycle of the enclosing structures has been completed
	Construction act (Form 2 and Form 3)
	N/a
	N/a
	N/a
	Q3
	2026
	 SJSC “State Real Estate”
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of the certificate of completion issued for the construction of the building’s bearing and enclosing structures, including the roof. 
	The construction of the building’s bearing and enclosing structures, including the roof, has been completed. 

	184
	6.1.2.4.i. 
Creation of infrastructure for the performance of control services in Kundziņsala
	Milestone
	Procurement and conclusion of a contract for the supply and installation of X-ray cargo control equipment
	Contract signed
	
	
	
	Q3
	2023
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the signed contract for the supply and installation of the x-ray cargo control equipment; 
b) a copy of and a link to the tender publication.
	A contract for the supply and installation of X-ray cargo control equipment has been signed following a tender procedure.

	185
	6.1.2.4.i. 
Creation of infrastructure for the performance of control services in Kundziņsala
	Milestone
	Cargo control x-ray equipment installed 
	Deed of delivery
	
	
	
	Q3
	2026
	State Revenue service
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of the certificate of completion issued confirming the delivery and installation of the x-ray cargo control equipment.
	Cargo control x-ray equipment delivered and installed.

	186
	6.2.1.r. Modernisation of the process of identifying money laundering, investigating economic crimes and judicial proceedings
	Milestone
	Entry into force of amendments to the Law on the prevention of money laundering and terrorist and proliferation financing 
	Entry into force of amendments to the NILLTPFN Law
	N/a
	N/a
	N/a
	Q2
	2021
	The Financial Intelligence Service is responsible for reporting and implementation.
	
	A copy of the publication of the amended law on the prevention of money laundering and terrorist financing and a link in Official Journal, including a reference to the provision indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
	Amendments to the Law on the prevention of money laundering and terrorist and proliferation financing have entered into force, including:
- the introduction of a new Financial intelligence unit (FIU) data reception and analysis system and the abolition of a parallel reporting system for both the FIU and the State revenue service (SRS), providing only for reporting to the FIU. 
Cabinet of ministers Regulation on the procedure and content of suspicious transaction reports and threshold declarations has been adopted.

	187
	6.2.1.1.i. Establishment of AML Innovation Hub to improve the identification of money laundering
	Milestone
	Cooperation platform for financial intelligence and knowledge-sharing to improve the identification of money laundering
Cooperation platform for financial intelligence and knowledge-sharing to improve the identification of money launderingAn IT platform for the exchange of knowledge and documents and for the coordination of cooperation between the stakeholders

	Completion of the IT platform for knowledge exchange and communication with stakeholders
	
	
	
	Q1
	2025
	The Financial Intelligence Service is responsible for reporting and implementation.
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copies of the certificates of completion issued in line with national legislation confirming the set up of secure platforms for knowledge exchange, transfer and communication including a research hall, communication spaces and intra-system connections with involved parties ensuring information protection are established and operational; 
b) an extract of technical specifications linking the requirements of with fulfilment of the milestone.
	

(a) 5 information systems are introduced to strengthen the capacity to identify money laundering, terrorism or proliferation financing;
(b) 3 dedicated rooms for knowledge- sharing and cooperation are established;
(c) 5 inter-system connections are created for automated data exchange;
(d) data processing infrastructure is established based on 6 technical solutions;
(e) 2 researchers are mobilised to develop analytical solutions for information-checking against predefined characteristics in financial transaction reports.

	188
	6.2.1.2.i. Strengthening the capacity to investigate economic crime
	Milestone
	Progress report on implementation of the action plan is approved
	Approval of the progress report 
	N/a
	N/a
	N/a
	Q4
	2025
	The Ministry of Inetrior

	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
This document shall include as an annex a copy of and a link to the publication of the approved progress report on the implementation of the action plan.
	The Cabinet of Ministers approves a progress report on the implementation of the action plan for strengthening the fight against economic crime. The information report shall confirm the implementation of all objectives set out in the plan. 
The plan has been approved in 2022 based on the recommendations received under the Structural Reform Programme of DG REFORM and further detailed by the State Police. 
The plan shall have defined the activities to be implemented, the deadlines and the bodies responsible for implementation. 

	189
	6.2.1.2.i. Strengthening the capacity to investigate economic crime
	Target
	Proportion of detected criminal proceedings of environmental crimes
	
	%
	40
	60
	Q1
	2025
	5 Latvian regional units of the State Police (environmental crime)
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: a copy of and a link to the state police annual report demonstrating that the proportion of detected environmental crimes that are solved and brought to prosecution for the year 2024 is at least of 60%.
	The share of detected environmental crimes that are solved and brought to prosecution for the year 2024 shall be at least 60%.

	190
	6.2.1.2.i. Strengthening the capacity to investigate economic crime
	Target
	Number of certified economic crime investigators in  “Certified Anti Money Laundering Specialist (CAMS)” programme
	
	Number
	0
	20
	Q1
	2025
	Office for Combating Economic Crimes of the State Police, 5 Latvian regional units 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) certificates proving that 20 law enforcement officials have obtained Certified Anti Money Laundering Specialist certificates; 
b) the specifications in line with the requirements of the training (i.e. specific areas of focus of the anti-money laundering training).
	At least 20 law enforcement officials shall have obtained Certified Anti Money Laundering Specialist certificate.

	191
	6.2.1.2.i. Strengthening the capacity to investigate economic crime
	Target
	Equipment for law enforcement officials 
	Proof of purchase
	Number
	0
	237
	Q1
	2025
	Office for Combating Economic Crimes of the State Police, 5 Latvian regional units 
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a list of the purchases indicating for each purchase: 
a) the reference and date of the invoice;
b) the description of the items being purchased; 
c) the municipality that has carried out the purchases.
	The target includes the purchase of the following equipment:
- 200 mobile workstations;
- 30 portable printers 
- 4 large-scale servers
- 3 units of videoconferencing equipment. 

	192
	6.2.1.3.i. Establishment of a single training centre for the development of the qualifications of judges, court staff, prosecutors, assistant prosecutors and specialised investigators (interdisciplinary matters)
	Milestone
	Entry into force of the law and other legal acts related to the justice training centre
	Entry into force of the regulatory framework for the operation of the training centre and public funding ensured in state budget law for 2025.
	
	
	
	Q1
	2025
	Ministry of Justice collects data and is responsible for reporting.
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of and a link to the law establishing the justice training center, including a reference to the provision indicating the entry into force; 
b) a copy of and a link to the relevant parts of the State budget law with an accompanying document referring to the parts relevant for the fulfilment of the milestone including a reference to the provision indicating the entry into force.
	The following has entered into force:
- A law for the establishment and operation of the institutional model of the justice training centre entered into force, including the definition of the involvement of the judiciary and the Judicial Council on training content and methodology. 
- State budget funding for the financing of the full coverage of the training centre’s maintenance costs, staff costs and training content expenses, including the updating of training programmmes from 2025 onwards shall be ensured.  

	193
	6.2.1.3.i. Establishment of a single training centre for the development of the qualifications of judges, court staff, prosecutors, assistant prosecutors and specialised investigators (interdisciplinary matters)
	Target
	New training programme developmentand approval
	
	Number
	0
	10
	Q4
	2024
	Ministry of Justice collects data and is responsible for reporting.
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the ten new training programme descriptions for judges, court staff, prosecutors and assistant prosecutors, specific interdisciplinary training for investigators; 
b) copy of Minutes of the Supervisory Board of the project “Judicial Academy” with the decision approving the training programmes
	Ten new training programmes for judges, court staff, prosecutors and assistant prosecutors, specific interdisciplinary training for investigators, including on issues such as cybercrime, fraud and tax evasion, corruption in public procurement and money laundering shall be developed and approved.
The programmes are approved by the Supervisory Board of the “Judicial Academy” project, in which the Judicial Council is also represented.

	194
	6.2.1.3.i. Establishment of a single training centre for the development of the qualifications of judges, court staff, prosecutors, assistant prosecutors and specialised investigators (interdisciplinary matters)
	Target
	Implementation  of training programmes
	
	Number
	0
	10
	Q2
	2026
	Ministry of Justice collects data and is responsible for reporting.
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the training programme description b) list of organised training events. 
	 The training programmes (onsite, remote and e-learning) for judges, court staff, prosecutors and assistant prosecutors, specific interdisciplinary training for investigators, including on issues such as cybercrime, fraud and tax evasion, corruption in public procurement and money laundering shall be implemented.

	195
	6.2.1.3.i. Establishment of a single training centre for the development of the qualifications of judges, court staff, prosecutors, assistant prosecutors and specialised investigators (interdisciplinary matters)
	Milestone
	Establishment of a training centre
	Adaptation of premises (renovation) and provision of equipment for the training centre completed
	
	
	
	Q4
	2024
	Ministry of Justice collects data and is responsible for reporting.
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming the adaptation (renovation) of the premises has been completed; 
b) if procured separately, a list of equipment purchases made including the items bought and the purchase dates.
	The necessary adaptation of the premises (renovation) to the needs of the training centre has been completed.  Purchase and development of the necessary equipment in the premises of the training centre. The premises of the training centre are refurbished and equipped.

	196
	6.3.1.r. Modernisation of public administration
	Milestone
	Approved Plan for Modernisation of Public Administration
	Plan for Modernisation of Public Administration approved
	
	
	
	Q4
	2022
	State Chancellery 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the approved Plan for Modernisation of Public Administration; 
b) a copy of the decision approving the Plan for Modernisation of Public Administration by the Cabinet of Ministers.
	A plan for the modernisation of public administration is approved by the Cabinet of Ministers. The plan covers the following priority areas and including timeframes for implementation:
(a) An open, transparent, fair and accountable public administration: the principles of integrity are reviewed and improved by defining and implementing accountability to every public administration, as well as by respecting ethical principles and values in the work of public administration;
(b) Uniform, centralised and standardised support processes and systems – the introduction of a centralised resource management system in public administrations, including accounting and human resources management;
(c) Strategic human resources management and development, including selection, career management, evaluation, learning and development;
(d) Available, comprehensible and relevant services –developing digital transmission guidelines and digitising services, while ensuring their accessibility, accessibility and comprehensibility for all citizens, including those who do not use digital tools.

	197
	6.3.1.r. Modernisation of public administration
	Milestone
	Review of progress in the implementation of the Plan for Modernisation of Public Administration approved
	Review of progress in the implementation of the Plan for Modernisation of Public Administration approved
	
	
	
	Q4
	2025
	State Chancellery 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) the review of progress in the implementation of the Plan for Modernisation of Public Administration; 
b) a copy of the decision of the Cabinet of Ministers approving the Progress Report on the Implementation of the Plan for Modernisation of Public Administration.
	The Cabinet of Ministers has approved the Progress Report on the Implementation of the Plan for Modernisation of Public Administration, which includes, if necessary, amendments to the plan’s measures in line with the objectives of the Plan.

	198
	6.3.1.r. Modernisation of public administration
	Milestone
	Concept of the Single Service Centre approved as a prerequisite for the provision of centralised services
	N/a
	
	
	
	Q4
	2022
	State Chancellery 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the concept of the Single Service Centre report describing how the centralisation of public administration support functions will take place; 
[bookmark: _Hlk85544914]b) a copy of the decision by the Cabinet of Ministers approving the concept of the Single Service Centre.
	The concept of the Single Service Centre has been developed and approved by the Cabinet of Ministers.  
The concept shall describe how gradual centralisation of public administration support functions (at least accounting and personnel record keeping) shall take place. 

	199
	6.3.1.r. Modernisation of public administration
	Target
	Share of direct public administration human resources receiving accounting and human resource management services centrally.
	N/a
	% of total number of employees employed in direct administration
	0
	15
	Q3
	2026
	State Chancellery
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: an extract from the database of human resources showing at least 15% of employees in direct administration receiving centralised accounting and human resource management services from the single solution service provider. 
	The entry into operation of a single solution and the gradual centralisation of the support functions such as accounting and human resource management of the public administration shall start. 
At least 15% of the total number of employees in direct administration shall receive centralised accounting and human resource management services from the single solution service provider.

	200
	6.3.1.1.i. 
Open, transparent, fair and accountable public administration
	Milestone
	Competence framework available
	Competence framework is available in the State Administration School Training Management system and approved by an internal regulatory act of the School of State Administration and the state budget law for 2024 has been passed.
	N/a
	N/a
	N/a
	Q4
	2023
	State Chancellery 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of internal document adopted by the State Administration School on the competence management system evidencing that the system has been set up and is made available in the State Administration School Training Management System; 
b) a copy of and a link to the publication in the Official Journal of the relevant parts of the State budget law evidencing that the State budget financing for the main public administration development training programmes has been ensured from 2024 onwards, with an accompanying document referring to the parts relevant for the fulfilment of the milestone, including a reference to the provision indicating the entry into force.
	A competence framework has been set up and made available in the areas of ethics, anti-corruption, prevention of fraud and conflict of interest. 
State budget financing for the main public administration development training programmes has been ensured from 2024 onwards.

	201
	6.3.1.1.i. 
Open, transparent, fair and accountable public administration
	Target
	 Trainings completed by public administration employees

	N/a
	Number 
	0
	16 232
	Q4
	2025
	School of Public Administration
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list of public administration employees having completed the training programmes with references to their training certificates;
b) list of training programmes organised, including a description of each programme, and training statistics. 
	Number of trainings in the areas of ethics, anti-corruption, prevention of fraud and conflict of interest completed by public administration employees.

	202
	6.3.1.2.i. Professionalisation of public administration and administrative and capacity building
	Milestone
	Competence framework available, including training programmes
	Competence framework is available in the State Administration School Training Management System and approved by an internal regulatory act of the State Administration School and the state budget law for 2024 has been passed
	N/a
	N/a
	N/a
	Q4
	2023
	State Chancellery 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence:
a) a copy of the internal document adopted by the State Administration School on the competence management system evidencing that the system has been set up and is made available in the State Administration School Training Management System; 
b) a copy of and a link to the publication in the Official Journal of the relevant parts of the State budget law evidencing that the State budget financing for the professionalisation of public administration development training programmes has been ensured from 2024 onwards, with an accompanying document referring to the parts relevant for the fulfilment of the milestone, including a reference to the provision indicating the entry into force.
	A competence framework and training programmes are available in the following areas:
- customer service, 
- development of leadership, 
- basic competences of public administration,
- management of public procurement, 
- human resources,
- legal practice, 
- policy-planning and implementation. 

State budget financing for the professionalisation of public administration has been ensured from 2024 onwards.

	203
	6.3.1.2.i. Professionalisation of public administration and administrative and capacity building
	Target
	Trainings completed by public administration employees 
	N/a
	Number 
	0
	20 011
	Q4
	2025
	School of Public Administration
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) list of public administration employees having completed the training programmes with references to their training certificates; 
b) list of training programmes organised, including a description of each programme, and training statistics.
	Number of trainings in the areas of customer service, development of leadership, basic competences of public administration, management of public procurement, human resources, legal practice, policy planning and implementation completed by public administration employees. 

	204
	6.3.1.3.i. Development of the innovation ecosystem of public administration 
	Milestone
	Entry into force  of the regulatory framework in relation to the innovation eco-system
	Development and implementation of a common experimental framework for public sector innovation
	
	
	
	Q2
	2025
	State Chancellery
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) copies of the legal acts and other documents relevant for establishment of the regulatory framework for the public sector innovation ecosystem and the establishment of the Innovation Lab, published in the official journal, including a reference to the provision indicating the entry into force; 
b) documentary evidence confirming the entry into operation of the Innovation Lab.
	A regulatory framework (guidelines, regulations, recommendations, etc.) to support the development of the public sector innovation ecosystem shall enter into force. 
The framework  shall, inter alia, address the following challenges:
— Reduce the fragmentation of the Latvian innovation ecosystem and its governance;
— Improve cooperation among institutions in the implementation of innovation policy;
— develop a common framework for experimentation.

Innovation lab is set-up and operating. Main functions of the Innovation Lab are:
1) development of a case studies of public innovation;
2) creation of innovative solutions to public administration challenges;
3) Testing of a prototype solutions;
4) Communication to the public on innovation in public administration.

	205
	6.3.1.3.i. Development of the innovation ecosystem of public administration 
	Milestone
	Ensuring the financial sustainability of the Innovation Lab
	Entry into force of state budget law for 2026
	N/a
	N/a
	N/a
	Q3
	2025
	The State Chancellery collects the data and is responsible for reporting.
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of and a link to the publication of the relevant parts of the State budget law ensuring state budget financing for the operation of the innovation lab starting from 2026 with an accompanying document referring to the parts relevant for the fulfilment of the milestone in the Official Journal, including a reference to the provision indicating the entry into force.
	State budget financing for the operation of the innovation lab shall be ensured starting from 2026.

	206
	6.3.1.4.i. 
Growth of non-governmental organisations to strengthen social security representation and monitor public interests
	Milestone
	Publication of the framework for the support of non-governmental organisations in areas of:
-social resilience
-advocacy of public interest
	The publication of the rules for the support programme
	N/a
	N/a
	N/a
	Q4
	2022
	State Chancellery, Society Integration Foundation
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of and a link to the published call for project proposals, including conditions and criteria for NGO participation in the support programme, a reporting mechanism and indicators and targets to be achieved within the programme.
	A an open call for funding for strengthening the work of non-governmental organisations in two areas – (a) fostering social resilience and (b) advocacy for public interest has been published The call shall include conditions and criteria for NGO participation in the support programme, a reporting mechanism and indicators and targets to be achieved within the programme.

	207
	6.3.1.4.i. 
Growth of non-governmental organisations to strengthen social security representation and monitor public interests
	Target
	Beneficiaries of the support programme 
	Grant contracts signed
	Number of beneficiaries (including partners) of the support programme
	0
	30
	Q3
	2026
	State Chancellery, Society Integration Foundation
	
	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a list of beneficiaries (at least 15 organisations in social resilience programme and 15 organisations in advocacy of public interest programme) with links to their project reports and achieved results;
b) copies of grant contracts between the Society integration foundation and the beneficiary non-governmental organisations for the execution of the project.
	The funding for project implementation shall benefit at least:
-15 organisations in social resilience programme
-15 organisations in advocacy of public interest programme
The target indicator is deemed to have been fulfilled when a contract has been concluded between non-governmental organisation and Society Integration Foundation for the execution of the project.

	208
	6.4.1.r. 
Creation of a register of public procurement contracts
	Milestone
	A register of public procurement contracts made available.  
	Amendments to public procurement legislation and technical solution developed and available for production
	N/a
	N/a
	N/a
	Q4
	2022
	Procurement Monitoring Bureau/
Ministry of Finance

	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of and a link to publication of the amended law on public procurement in the Official Journal, including a reference to the provision indicating the entry into force; 
b) a copy of the certificate of completion issued in line with national legislation confirming the implementation of the updated online register of public procurement contracts.
	Amendments to the legislation governing public procurement have entered into force, providing for a register of contracts containing structured information on procurement contracts concluded and their actual performance (including actual costs and deadlines or the reason for termination).

A technical solution for the register of public procurement contracts has been developed and made available online.

	209
	6.4.2.r. Improvement of the Competition Environment
	Milestone
	Entry into force of regulatory framework for improving the competition environment and reducing corruption risks in public procurement.
	N/a
	N/a
	N/a
	N/a
	Q4
	2021
	Ministry of Finance
	
	A copy of the publication of the amendments to the public procurement law including, inter alia, the following changes:
1) The procurement commission shall be established for each procurement separately or for a specified period of time;
2) the secretary of the procurement commission shall sign a declaration of absence of conflict of interest;
3) broadened cases where a supplier may be excluded from tender;
4) the evaluation criteria identify specific areas where life-cycle costs and quality criteria are to be assessed in addition to the purchase price; 
5) stricter requirements for cases with only a single bid; 
6) requirement for a market consultation in order to avoid restrictive technical specifications and a link in the Official Journal, including a reference to the provision indicating the entry into force. 
This is to be accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 
	Entry into force of amendments to the public procurement law, including, inter alia, the following changes:
1) The procurement commission shall be established for each procurement separately or for a specified period of time
2) the secretary of the procurement commission shall sign a declaration of absence of conflict of interest;
3) broadened cases where a supplier may be excluded from tender
4) the evaluation criteria identify specific areas where life-cycle costs and quality criteria are to be assessed in addition to the purchase price; 
5) stricter requirements for cases with only a single bid 
6) requirement for a market consultation in order to avoid restrictive technical specifications.

	210
	6.4.3.r. Development and implementation of a professionalisation strategy 
	Milestone
	Adoption of a strategy for the professionalization of procurers
	A strategy has been adopted.
	
	
	
	Q1
	2022
	Ministry of Finance/ Procurement Monitoring Bureau 
	Centralisation of procurement will be covered in the decision of the Cabinet of Ministers. 
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the adopted professionalisation strategy; 
b) a copy of the decision of the Cabinet of Ministers on the directions of action for conducting centralised procurements.
	Adoption of a professionalisation strategy that includes specific directions of action for the competence of procurers and for conducting centralised procurements.

	211
	6.4.3.r. Development and implementation of a professionalisation strategy 
	Milestone
	Amendments to the relevant legal acts, regulation and internal procedures
	Entry into force of amendments to relevant legal acts, regulations or internal procedures
	
	
	
	Q4
	2022
	[bookmark: _Hlk89673884]Procurement Monitoring Bureau , School of Public Administration  State Chancellery , Ministry of Economics
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
[bookmark: _Hlk85527710]This document shall include as an annex the following documentary evidence: 
a) a copy of (and a link to) the publication of standardised qualification requirements by sector in iub.gov.lv 
b) a copy of (and a link to) the publication in the Official Journal of the Cabinet of Ministers regulation of Standardised acceptance-transfer documents in works procurements,
c) a publicly accessible link to methodological materials in iub.gov.lv.;
d) a copy of the single training programme to ensure that procurers’ competence has been developed and implemented on State administration school; 
e) a copy of (and a link to) relevant guidelines or legal act to increase requirements for procurement commission competence in procurements reaching a certain threshold of contract prices; 
 (f) a copy of (and a link to) relevant internal rules of procedure or legal act to ensure that the procurement commission advertises the appropriate quality of tenders (risk based supervision of procurements).
	The adoption of the following has been completed: 
(1) Standardised qualification requirements by sector (information and communication technologies, construction, road transport, mobile and fixed communication services), (2) Standardised acceptance-transfer documents in works procurements, (3) public access to methodological materials, (4) a single training programme to ensure that procurers’ competence has been developed and implemented, (5) increased requirements for procurement commission competence in procurements reaching a certain threshold of contract prices, e.g. certification to the Chair of the Procurement Commission, (6) pre-verification of procurements ensure that the procurement commission advertises the appropriate quality of tenders. 

	212
	6.4.3.r. Development and implementation of a professionalisation strategy 
	Milestone
	Entry into force of legal acts implementing centralization of procurement 
	Entry into force of relevant legal acts
	
	
	
	Q3
	2026
	Ministry of Finance
	
	Summary document duly justifying how the milestone (including all the constitutive elements, notably the link between the decision and the preceding feasibility study) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of and a link to publication in the Official Journal of the decision by the Cabinet of Ministers on centralising certain parts of public procurement, including a reference to the provision indicating the entry into force; 
b) a copy of the feasibility study decision was based.
	The entry into force of a decision by the Cabinet of Ministers on the execution of centralised procurements in certain areas that shall be identified in a preceding feasibility study.

	213
	6.4.4.r. 
IUB IT and analytical capacity building
	Milestone
	Adoption of criteria for identifying risky market sectors, customers and purchases
	N/a
	
	
	
	Q4
	2021
	Procurement Monitoring Bureau 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex a copy of the document defining the criteria for identification of risky market sectors, customers and procurement procedures which have been approved. The criteria set are based on procurement publication indicators and EC procurement indicators, as well as on good practices from other countries, such as the Index tool.
	Criteria for identification of risky market sectors, customers and procurement procedures have been approved. 
The criteria set are based on procurement publication indicators and EC procurement indicators, as well as on good practices from other countries, such as the Index tool.

	214
	6.4.4.r. 
IUB IT and analytical capacity building
	Milestone
	Upgrade of publications management system completed
	Upgrade of publications management system completed
	
	
	
	Q4
	2024
	Procurement Monitoring Bureau 
	
	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
This document shall include as an annex the following documentary evidence: 
a) a copy of the certificate of completion issued in line with national legislation confirming that the upgrade of the publications management system has been completed and is available; 
b) a link to the publicly available parts of the system; 
c) extracts of the internal system demonstrating its functionality as foreseen in the description of the milestone.
	A publications management system is available, ensuring:
- online access,
-publication of e-forms, 
- overview of procurement statistics,
- availability of client profiles, 
- module for procurement complaints process,
-module for carrying out pre-checks, 
-module for administrative infringement process cases,
- verification of convicted persons before their inclusion in the procurement commission.
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G. COMPONENT 7: REPOWEREU
	#
	Related measure (reform or investment)
	M/T
	Name
	Qualitative indicators
 (for milestones)
	Quantitative indicators
 (for targets)
	Indicative timeline for completion
	Responsibility for reporting and implementation
	Further specification (if necessary)
	Verification mechanism
	Milestone and target description

	
	
	
	
	
	Unit
	Baseline
	Goal
	Q
	Year
	
	
	
	

	215
	7.1.r. Transforming the national energy sector
	Milestone
	Regulations establishing a framework for registering and operating energy communities
	Legal provisions indicating the entry into force of the regulations 
	N/a
	N/a
	N/a
	Q4
	2024
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex.  
	Entry into force of the regulations of the Cabinet of Ministers, which shall: 
- set the conditions and procedures for registering and operating energy communities; 
- introduce the obligation for local and regional authorities to direct a part of the amount of electricity produced in the energy community, or the economic benefit obtained from it, to vulnerable groups of society; 
- introduce the obligation for electricity traders to offer at least one product for the purchase of electricity from energy communities.

	216
	7.1.r. Transforming the national energy sector
	Milestone
	Legislation amending norms on electricity trade and consumption
	Legal provisions indicating the entry into force of the legislation amending the norms on electricity trade and consumption 
	N/a
	N/a
	N/a
	Q1
	2024
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex.  
	Entry into force of amendments to the norms on electricity trade and consumption, which shall introduce: 
[bookmark: _Hlk147500692]- the condition that energy sharing be possible beyond the multi-apartment building without the need to create an energy community;  
- the possibility to use the amount of electricity produced in the facility of one electricity user to cover the consumption needs of another facility of the same user, regardless of the location of the facilities. The only limitations are that the facilities shall be i) located in the territory of the Republic of Latvia and ii) switched on for the existing electricity transmission and distribution system in the Republic of Latvia. 
- the obligation for electricity traders to introduce at least one product for the purchase of electricity from self-consumers operating a micro-generator facility.

	217
	7.1.r. Transforming the national energy sector
	Milestone
	Regulation on electricity network optimisation
	Legal provisions indicating the entry into force of the Regulation 
	N/a
	N/a
	N/a
	Q4
	2025
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex.  
	Entry into force of regulation of the Cabinet of Ministers:
- allowing access to a grid connection point for power plants that might use different generation technologies and whose combined generating capacity exceeds the capacity of the grid connection point;
- providing conditions for the operation of such combined generating capacities and for turning on and off certain generation facilities.

	218
	7.1.r. Transforming the national energy sector
	Milestone
	Regulations on biomethane transported outside the natural gas transmission and distribution systems
	Legal provisions indicating the entry into force of the Regulations 
	N/a
	N/a
	N/a
	Q4 
	2025
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex.  
	Entry into force of the regulations of the Cabinet of Ministers, which shall: 

- lay down the conditions for the injection of sustainable biomethane transported outside the natural gas transmission and distribution system into the common natural gas supply system; 
- enable small biomethane producers to inject their produced sustainable biomethane into the common natural gas supply system.

	219
	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid
	Milestone
	Regulation governing the installation of a Battery Energy Storage System
	Legal provisions indicating the entry into force of the Regulation 
	N/a
	N/a
	N/a
	Q4
	2024
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex.  
	Entry into force of the regulation of the Cabinet of Ministers on the legal framework for the investment in the installation of a Battery Energy Storage System in Rēzekne.

	220
	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid
	Milestone
	Contracts for the installation of a 60 MW Battery Energy Storage System and an IT solution for transmission network management
	Contracts awarded
	N/a
	N/a
	N/a
	Q2
	2025
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex a copy of the awarded contracts.
	Awarded contracts for the installation of a 60 MW Battery Energy Storage System in Rēzekne and an IT solution for transmission network management

	221
	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid
	Target
	Battery Energy Storage System (BESS)
	N/a
	MW
	0
	60
	Q4
	2025
	Ministry of Climate and Energy
	
	A summary document duly justifying how the target (including all the constitutive elements, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex the following documentary evidence:

- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) confirming that the works on the Battery Energy Storage System (BESS) installation have been completed and that the electricity storage capacity is 60 MW.
	A 60 MW Battery Energy Storage System (BESS) has been installed in Rēzekne.

	222
	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid
	Milestone
	IT solution for power transmission network management
	IT solution for power transmission network management implemented
	N/a
	N/a
	N/a
	Q4
	2025
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex the following documentary evidence:

- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) confirming that the IT solution has been completed and implemented including all the requirements  covered by the milestone description.
	An IT solution for power transmission network management has been implemented. This shall include: 

- the implementation of a cybersecurity solution for critical energy transmission infrastructure; 

- the development of a concept, and the purchase and installation of software solutions, for the smart management of renewable electricity connections to the national electricity transmission grid.

	223
	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks
	Milestone
	Regulations governing investments in the national electricity transmission and distribution networks
	Legal provisions indicating the entry into force of the regulations governing investments in the national electricity transmission and distribution networks 
	N/a
	N/a
	N/a
	Q4
	2024
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex, and a list of investments governed by the regulations, with a description of their scope and objectives.  
	Entry into force of Cabinet of Ministers’ regulations governing investments related to new electricity grid capacity, substations, transmission lines and smart energy distribution management.

	224
	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks
	Target
	Additional electricity grid capacity
	N/a
	MW
	0
	70
	Q2
	2026
	Ministry of Climate and Energy
	
	A summary document duly justifying how the target (including all the constitutive elements, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) demonstrating that  new substations have been built,  existing substations have been refurbished, or both and specifying the additional capacity created, expressed in MW.


	New electricity grid capacity developed for a total of 70 MW. 

	225
	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks
	Milestone
	Completion of substations’ works
	The construction of a new substation and the refurbishment of an existing substation have been completed
	N/a
	N/a
	N/a
	Q2
	2026
	Ministry of Climate and Energy
	
	A summary document duly justifying how the target (including all the constitutive elements as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex:

- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) demonstrating that a new digital substation has been constructed in Kuldīga;
 
- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) demonstrating that a digital substation in Carnikava has been refurbished. 
	1) Completion of the construction of a digital substation in Kuldīga.

2) Completion of the refurbishment of a substation in Carnikava.

	226
	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks
	Target
	Overhead electricity network converted into cable network
	N/a
	Km
	0
	150
	Q2
	2026
	Ministry of Climate and Energy
	
	A summary document duly justifying how the target (including all the constitutive elements, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

The document shall include as an annex the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) demonstrating the replacement of 150km of the existing medium-voltage overhead power lines with cable lines. 
	150 km of the existing medium-voltage overhead power lines have been replaced with cable lines.

	227
	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks
	Milestone
	Smart distribution network management solution
	A smart distribution network management solution has been introduced
	N/a
	N/a
	N/a
	Q2
	2026
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

The document shall include as an annex:

- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) demonstrating that an advanced smart distribution management system (ADMS) solution has entered into operation;

- copy of signed contract for the purchase of remotely controlled medium voltage circuit breakers;
 
- certificate(s) of works completion demonstrating the installation of at least 285 purchased remotely controlled medium voltage circuit breakers. 
	A smart grid management solution has been introduced. This shall consist of: 

- the implementation of an advanced smart distribution management system (ADMS) solution; 
- the purchase and installation of at least 285 remotely controlled medium voltage circuit breakers.

	228
	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks
	Milestone
	Studies and environmental impact assessment
	Studies and environmental impact assessment have been completed
	N/a
	N/a
	N/a
	Q2
	2026
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

The document shall include as an annex:

- a copy of the first study mentioned in the description of the milestone;

- a copy of the second study mentioned in the description of the milestone;

- a copy of the Environmental Impact Assessment mentioned in the description of the milestone.
	Completion of two studies and one Environmental Impact Assessment.  

The first study shall include: 

- A determination of the maximum amount of renewable energy sources that can be connected to the electricity transmission network under different scenarios; 

- Calculations on the expected impact of set renewable energy sources volumes on the safety and stability of the transmission network and identification of possible solutions related to this. 

The second study shall include: 

- Estimates of electricity consumption growth and electrification potential over a 10-year timeframe; 

- A forecast methodology for capacity adequacy and network development planning.

[bookmark: _Hlk146571038]The Environmental Impact Assessment shall identify the most environmentally friendly and cost-efficient options for the construction of an electricity transmission line project between Ventspils, Brocēni and Telšiai.

	229
	7.4.i. Increasing the uptake of sustainable biomethane
	Milestone
	Regulations governing investments in the biomethane sector
	Legal provisions indicating the entry into force of the Regulations governing investments in the biomethane sector 
	N/a
	N/a
	N/a
	Q4
	2024
	Ministry of Climate and Energy
	
	Copy of the publication in the Official Journal, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the consitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex, and a list of investments governed by the regulations, with a description of their scope and objectives.  
	Entry into force of the regulations of the Cabinet of Ministers on the legal framework for the investments in the construction of a regional biomethane input point and in the purchase of an IT solution for the management of the input point.

	230
	7.4.i. Increasing the uptake of sustainable biomethane
	Milestone
	Award of contracts for the construction of a regional biomethane injection point and for an IT solution for its smart management
	Notification of the award of contracts
	N/a
	N/a
	N/a
	Q2
	2025
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. 

This document shall include as an annex a copy of the awarded contracts.
	Awarded contracts for the construction of a regional biomethane injection point and for an IT solution for the smart management of the injection point.

	231
	7.4.i. Increasing the uptake of sustainable biomethane
	Milestone 
	Regional biomethane injection point completed
	Completion of construction
	
	
	
	Q4
	2025
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

The document shall include as an annex:

- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) for the construction of the regional biomethane injection point; 

- a regulatory act attesting that only biomethane i) certified as sustainable against the sustainability criteria of Article 29 of the revised Renewable Energy Directive 2018/2001/EU by the means of voluntary certification schemes recognised by the European Commission in line with the Article 30 of the same revised Directive, and ii) recorded into the Union database for biofuels (UDB) in line with Article 31a of the same revised Directive may be injected via the new point.
	Completion of the construction of a regional biomethane injection point.  All biomethane injected in existing pipelines via the new point shall meet the sustainability and greenhouse gas emission savings criteria set out in Articles 29-31, and the rules on food and feed-based biofuels set out in Article 26, of the revised Renewable Energy Directive 2018/2001/EU, and related implementing and delegated acts.

	232
	7.4.i. Increasing the uptake of sustainable biomethane
	Milestone
	IT solution for the management of the new regional sustainable biomethane injection point (BIP)
	IT solution purchased and implemented
	N/a
	N/a
	N/a
	Q2
	2026
	Ministry of Climate and Energy
	
	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

The document shall include as an annex:

- the certificate(s) of completion signed by the contractor(s) and the contracting authority(ies) demonstrating that the IT solution has been purchased and installed, and that the installed IT solution enables the functionalities and services covered by the milestone description.
	An IT solution for the management of the new regional sustainable biomethane injection point (BIP) shall be purchased and installed. This solution shall enable the following services: 
- biomethane injection point capacity access management; 
- Representation of biomethane injection point metered data in common gas user platform; 
- Maintaining biomethane producer and transmission network user relations for allocations on gas entry point; 
- Management of gas entry point capacities, nominations and allocations; 
- Automatic data integration between metering points and system for issuing Guarantees of Origin.  

Methane and biomethane leakage detection and prevention standards shall be introduced as an integral part of the security requirements.
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